Quarterly Business Review (QBR)

February 5, 2012
9:30am 1 3:20 pm

Rates Hearing Room

To Participate by Phone Please dial 888-830-6260.
When prompted, enter access code #943858.



Time Min Agenda Topic Slide Presenter
9:30 10 Review Agenda 2 Mary Hawken
9:40 30 CFO Spotlight ~ Claudia Andrews
Financial Highlights
A Review of FY 2013 SOY
10:10 40 A Review of 1 Quarter Financial Results 3-14 Mary Hawken, Cheryl Hargin, Brenda Weller
A Review of 1%t Quarter Forecast
10:50 10 Slice Reporting 15-23 Craig Larson
11:00 20 FY 2013 Financial Target-Adjusted Net Revenue 24-32 Mary Hawken
11:20 10 Review of 15t Quarter Capital Financial Results & FY 2013 SOY 33-37 Kathy Rehmer, Brenda Weller
11:30 60 Lunch ~ ~
Other Agency Topics
12:30 45 Capital Investment Prioritization 38-52 Mike DeWolf
1:15 15 Capital Project Status Report 53-58 Dennis Naef
1:30 15 Access to Capital Strategy 59-62 Don Carbonari
1:45 15 Prepay Results 63-64 Jon Dull
Operational Excellence
2:00 15 BOATT Automation 65-73 Dave Hanel, Mike Steigerwald
2:15 30 The BPA Response to Hurricane Sandy 74-80 Robin Furrer, Doug Hunter
2:45 15 Continuity of Operations at BPA 81-87 Eric Heidmann
3:00 15 Bonnevilledéds Corrective Action Progranm 88-93 Ryan Egerdahl
3:15 5 Questions, Comments, Future Meeting Topics ~ Mary Hawken
3:20 ~ Adjourn ~ ~
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Customer Collaborative
Financial Overview for FY 2013 through December 31, 2013
A Agency

A Agency Adjusted Net Revenues through December are $35 million.

o The Start-of-Year (SOY) estimate of the end-of-year (EOY) adjusted net revenues is $51 million and the rate case
forecast is $27 million.

o The 1st Quarter Review end-of-year forecast is $65 million, a $14 million increase from the SOY forecast and a $38
million increase from the rate case.

0 The 1st quarter forecast is very close to the SOY estimate and better than the rate case estimate. The forecast
does not fully reflect the declining streamflow forecast but is based on a streamflow forecast that is slighly below
average. Dry weather is expected to continue until the end of January, limiting surplus sales. However, after that,
the future precipitation patterns and resulting streamflow are uncertain.

A Power Services
A Power Services Net Revenues through December are $7 million.

0 The SOY forecast of the EOY net revenues is ($17) million and the Rate Case forecast is ($2) million.

o The 1st Quarter Review net revenue forecast is $3 million, a $20 million increase from the SOY forecast and a $4
million increase from the rate case.

i Power Services Total Operating Revenues to date are $658 million.
i Power Services Total Expenses (operating expenses and net interest) through December are $651 million.

0 The 1st Quarter net revenue forecast is slightly better than the Rate Case forecast due to lower interest expenses
and no augmentation expenses which are offsetting the downward effects of lower market prices, for net
secondary sales, slightly lessthan-average runoff forecast and lower preference utility revenues.

o ltis still early in the fiscal year and uncertainty in several factors, such as hydro conditions and electricity market
prices, wil!/@l influence this yearbés actual financi al
throughout this fiscal year, limiting the likelihood that future forecasts of net secondary revenue will increase due
to market prices.
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Customer Collaborative
Financial Overview for FY 2013 through December 31, 2013

A Transmission Services

A Transmission Net Revenues through December are $28 million.

o The SOY estimate of the EOY net revenues is $69 million and the Rate Case forecast is $29 million.
o The 1st Quarter Review forecast is $62 million, a $7 million decrease from the SOY forecast and a $33
million increase from the rate case.
i Transmission Services Revenues through December are $244 million.
i Transmission Services Total Expenses (operating expenses and net interest) through December are $216
million.
o The 1st Quarter net revenue forecast is better than the Rate Case forecast primarily due to lower net
interest and depreciation expenses partially offset by increased cost of regulatory compliance.
o The SOY difference is based primarily on expense increases related to settlement costs and higher than
expected interest expense.
o Based on the 1st Quarter forecast, Transmission Services is still expected to come within its start of
year target range.
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Federal Columbia River Power System (FCRPS)
FY 2013 FIRST QUARTER REVIEW

Net Revenues and Reserves

Projection for FY 2013

January 25, 2013
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15t Quarter Review I Executive Highlights

($in Millions)
FY 2013 FIRST QUARTER REVIEW
Current Expectation
A B C D
FY 2012
Audited FY 2013
Actuals Start of Year
without without without with
Bookouts Y Bookouts ¥ Bookouts Y Bookouts

Footnotes

Does not reflect the change in accounting for power "bookout" transactions made after adoption of new accounting guidance as of Oct 1, 2003.
Net revenues include the effects of non-federal debt management. An example of non-federal debt management is the refinancing of ENW debt.
Adjusted Net Revenues is calculated by adding Power Services and Transmission Services Net Revenues.

Financial reserves equal total cash plus deferred borrowing and investments in non-marketable U.S. Treasury securities.

Funded by borrowing from the U.S. Treasury.

There is significant uncertainty regarding the potential financial results that could occur by the end of the year, mainly a result of water conditions,
which may affect net secondary sales, and short-term market prices.
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Monthly Financial Reports
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FEBRUARY 2013 QUARTERLY BUSINESS REVIEW

Report ID: 0023FY13
Requesting BL: TRANSMISSION BUSINESS UNIT

Transmission Services Summary Statement of Revenues and Expenses
Through the Month Ended December 31, 2012

Run Date/Time: January 24, 2013/ 06:04
Data Source: EPM Data Warehouse

This information has been made publicly available by BPA on January 25, 2013 and contains BPA-Approved Agency Financial Information.

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 25%
A I B C D I E <Note 1> F
FY 2012 FY 2013 FY 2013
AE:;JTaIIDS: Actuals Rate Case SOY Budget CL::Z?:;;?Y A(;:;J_ralljs.
Operating Revenues
Sales 192,837 | $ 790,969 $ 844,331 821,638 | $ 821,052 202,368
Miscellaneous Revenues 7,280 30,263 31,802 38,615 38,788 11,077
Inter-Business Unit Revenues 21,871 143,909 93,888 103,067 103,726 30,190
Total Operating Revenues 221,988 965,141 970,021 963,319 963,566 243,635
Operating Expenses
Transmission Operations 28,235 121,792 133,590 131,248 130,829 29,848
Transmission Maintenance 26,439 135,377 150,831 153,278 152,962 31,490
Transmission Engineering 7,420 46,111 32,803 41,855 41,937 8,689
Trans Services Transmission Acquisition and Ancillary Services 31,981 152,809 142,079 147,825 150,604 38,993
Transmission Reimbursables 1,986 26,722 9,914 9,682 11,632 9,606
BPA Internal Support
Additional Post-Retirement Contribution 4,311 17,243 17,821 17,821 17,821 4,455
Agency Services G&A 13,543 57,065 60,961 58,357 59,244 13,370
Other Income, Expenses & Adjustments (19) (280) - (2,297) (4,150) 25
Depreciation & Amortization 48,356 189,811 218,124 196,980 196,980 48,764
Total Operating Expenses 162,252 746,650 766,122 754,748 757,858 185,239
Net Operating Revenues (Expenses) 59,736 218,491 203,899 208,572 205,708 58,395
Interest Expense and (Income)
Interest Expense 44,412 180,083 228,887 190,357 188,183 41,452
AFUDC (8,782) (37,010) (32,255) (33,400) (29,500) (7,771)
Interest Income (3,756) (13,293) (21,467) (17,260) (15,207) (2,869)
Net Interest Expense (Income) 31,874 129,781 175,165 139,697 143,476 30,811

Net Revenues (Expenses) $ 27861|% 88,710||$ 28,734|$% 68875|% 62232||$ 27,584

Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply
and wholesale market prices. These uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.




Report ID: 0063FY13
Requesting BL: TRANSMISSION BUSINESS UNIT

Unit of Measure: $ Thousands

Preliminary/ Unaudited

Transmission Services Revenue Detail by Product
Through the Month Ended December 31, 2012

Run Date/Time: January 24, 2013 06:12

Data Source: EPM Data Warehouse

% of Year Elapsed =

25%

o O~ WN PP
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A B | C D
FY 2013 FY 2013
Rate Case SOY Budget Current EOY Actuals
Forecast
Transmission Services Operating Revenues
NETWORK
PTP - LONG TERM $ 376,256 367,184 | $ 368,405 || $ 91,430
NETWORK INTEGRATION 132,022 126,030 120,973 32,471
INTEGRATION OF RESOURCES 25,679 22,191 22,191 5,568
FORMULA POWER TRANSMISSION 25,629 25,453 25,451 6,380
PTP - SHORT TERM 28,069 25,544 27,709 2,751
TOTAL: NETWORK 587,655 566,403 564,730 138,600
ANCILLARY SERVICES
SCHEDULING, SYSTEM CONTROL & DISPATCH 95,881 93,798 93,718 22,798
OPERATING RESERVES - SPIN & SUPP 45,417 60,567 58,775 14,084
VARIABLE RES BALANCING 66,229 50,555 52,893 13,402
REGULATION & FREQ RESPONSE 6,513 6,550 6,428 1,672
ENERGY & GENERATION IMBALANCE - 4,776 4,776 1,625
DISPATCHABLE RES BALANCING - 3,545 4,003 751
TOTAL: ANCILLARY SERVICES 214,040 219,791 220,591 54,332
INTERTIE
SOUTHERN INTERTIE LONG TERM 92,200 92,250 92,456 23,014
SOUTHERN INTERTIE SHORT TERM 4,463 5,089 5,251 677
MONTANA INTERTIE LONG TERM 115 115 115 29
MONTANA INTERTIE SHORT TERM - - - 45
TOTAL: INTERTIE 96,777 97,454 97,822 23,765
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Report ID: O063FY13

Requesting BL: TRANSMISSION BUSINESS UNIT
Unit of Measure: $ Thousands

Through the Month Ended December 31, 2012

Preliminary/ Unaudited

Transmission Services Revenue Detail by Product

Run Date/Time: January 24, 2013 06:12

Data Source: EPM Data Warehouse

% of Year Elapsed =

25%
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A B | C D
FY 2013 FY 2013
Rate Case SOY Budget (UL [ SON7 Actuals
Forecast
OTHER REVENUES & CREDITS
TOWNSEND-GARRISION TRANS $ 9,796 | $ 12,421 | $ 12,412 3,082
GEN INTEGRATION - OTHER REV 8,726 8,709 8,722 2,203
USE OF FACILITIES 5,146 5,397 5,397 1,351
POWER FACTOR PENALTY 4,174 4,174 4,136 633
NFP - DEPR PNW PSW INTERTIE 3,065 2,943 3,151 808
AC - PNW PSW INTERTIE - OTH REV 1,432 1,553 1,617 394
OPERATIONS & MAINT - OTHER REV 1,145 1,079 1,077 256
COE & BOR PROJECT REV 954 954 954 239
RESERVATION FEE - OTHER REV 1,937 593 578 579
TRANSMISSION SHARE IRRIGATION 382 382 382 21
LAND LEASES AND SALES 301 301 299 35
OTHER LEASES REVENUE 106 106 103 )
REMEDIAL ACTION - OTHER REV 51 51 50 10
MISC SERVICES - LOSS-EXCH-AIR - 100 94 73
FAILURE TO COMPLY - OTHER REV - - - 456
UNAUTHORIZED INCREASE - OTH REV - - - -
OTHER REVENUE SOURCES - - - (39)
TOTAL: OTHER REVENUES & CREDITS 37,216 38,763 38,972 10,099
FIBER & PCS
FIBER OTHER REVENUE 6,786 7,936 8,537 1,512
WIRELESS/PCS - OTHER REVENUE 4,861 4,861 5,041 2,388
WIRELESS/PCS - REIMBURSABLE REV 1,206 1,185 1,274 371
FIBER OTHER REIMBURSABLE REV 850 1,157 1,119 209
TOTAL: FIBER & PCS 13,704 15,140 15,971 4,480
REIMBURSABLE
REIMBURSABLE - OTHER REVENUE 15,875 21,219 21,067 10,192
ACCRUAL REIMBURSABLE - - - 1,021
TOTAL: REIMBURSABLE 15,875 21,219 21,067 11,213
DELIVERY
UTILITY DELIVERY CHARGES 2,969 2,765 2,561 558
DSI DELIVERY 1,785 1,785 1,852 587
TOTAL: DELIVERY 4,753 4,550 4,413 1,145
TOTAL: Transmission Services Operating Revenues $ 970,021 | $ 963,319 | $ 963,566 243,635
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Unit of measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 25%
A | B C D | E <Note 1 F
FY 2012 FY 2013 FY 2013
Actuals: Current EQOY Actuals:
FYTD Actuals Rate Case SOY Budget Forecast FYTD
Operating Revenues
Gross Sales (excluding bookout adjustment) <Note 2 605,304 | $ 2,450,595 $ 2,501,672 | $ 2,407,477 | $ 2,456,229 $ 612,967
Bookout Adjustment to Sales (13,924) (61,972) - - (22,175) (22,175)
Miscellaneous Revenues 5,202 26,412 26,335 27,181 28,549 6,550
Inter-Business Unit 30,640 134,716 131,078 138,442 138,735 34,448
U.S. Treasury Credits 21,492 81,583 100,447 85,999 85,364 26,555
Total Operating Revenues 648,713 2,631,334 2,759,531 2,659,099 2,686,702 658,345
Operating Expenses
Power System Generation Resources
Operating Generation Resources
Columbia Generating Station 69,754 292,636 345,945 338,267 338,267 88,639
Bureau of Reclamation 19,710 89,005 119,891 132,391 132,391 24,929
Corps of Engineers 37,800 206,967 215,700 215,700 215,700 45,483
Long-term Contract Generating Projects 6,543 25,869 25,831 26,008 26,008 5,891
Operating Generation Settlement Payment 5,482 20,437 22,148 20,785 20,785 5,351
Non-Operating Generation 525 2,153 1,948 2,316 2,316 554
Gross Contracted Power Purchases and Aug Power Purchases 58,571 205,350 164,905 119,364 144,672 62,379
Bookout Adjustment to Power Purchases (13,924) (61,972) - - (22,175) (22,175)
Residential Exchange/IOU Settlement Benefits <Note 2 52,160 203,712 201,760 203,200 203,308 50,735
Renewables 7,682 34,018 38,142 38,140 38,140 5,577
Generation Conservation 10,427 37,505 47,850 47,850 47,850 7,087
Subtotal Power System Generation Resources 254,731 1,055,679 1,184,120 1,144,021 1,147,262 274,451
Power Services Transmission Acquisition and Ancillary Services 34,383 175,873 157,185 158,498 158,724 36,425
Power Non-Generation Operations 18,678 79,919 90,255 89,582 89,141 18,944
Fish and Wildlife/lUSF&W/Planning Council/Environmental Requirements 75,490 280,197 281,639 283,157 284,041 72,963
BPA Internal Support
Additional Post-Retirement Contribution 4,311 17,243 17,821 17,243 17,243 4,455
Agency Services G&A 12,480 52,789 52,662 52,586 53,170 11,772
Other Income, Expenses & Adjustments 8) 107 - - 2 2
Non-Federal Debt Service 136,870 561,308 541,586 520,504 520,504 126,497
Depreciation & Amortization 49,475 199,286 214,327 211,403 211,403 55,126
Total Operating Expenses 586,411 2,422,400 2,539,594 2,476,994 2,481,490 600,635
Net Operating Revenues (Expenses) 62,303 208,934 219,937 182,105 205,212 57,710
Interest Expense and (Income)
Interest Expense 55,440 208,884 251,792 224,430 233,611 55,886
AFUDC (3,934) (8,835) (13,592) (13,410) (13,935) (3,543)
Interest Income (1,333) (30,301) (16,756) (11,500) (17,007) (1,783)
Net Interest Expense (Income) 50,173 169,748 221,444 199,520 202,669 50,560
33|Net Revenues (Expenses) $ 12,130 | $ 39,185 | | $ (1,507)|$ (17,415)| $ 2543 || % 7,150
T

Report ID: 0021FY13
Requesting BL: POWER BUSINESS UNIT

Power Services Summary Statement of Revenues and Expenses
Through the Month Ended December 31, 2012

Run Date/Time: January 24, 2013 06:04;
Data Source: EPM Data Warehouse|

<1 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices. These

uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.

<2 The Residential Exchange Program expenses reflect the Scheduled Amount of REP benefits payments established in the 2012 REP Settlement Agreement. The Scheduled Amount of REP benefit payments

FEBRUARY 2013 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on January 25, 2013 and contains BPA-Approved Agency Financial Information.

incorporates a $76,537,617 reduction in REP benefits to provide Refund Amount payments to COUs. The Refund Amount returned to the COUs is reflected through a reduction in the Gross Sales amount.
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Report ID: 0064FY13 Power Services Detailed Statement of Revenues by Product Run Date\Time: January 24, 2013 06:12
Requesting BL: POWER BUSINESS UNIT Through the Month Ended December 31, 2012 Data Source: EPM Data Warehouse
Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 25%
A | B C D
FY 2013 FY 2013 FY 2013
Actuals
Rate Case SOY Budget Actuals per Rate
Case
Operating Revenues
Gross Sales (excluding bookout adjustment)
PF Tier 1 Revenues
Load Following
1 Composite $ 1,049,506 | $ 1,049,506 $ 261,719 25%
2 Non-Slice (208,995) (208,995) (52,118) 25%
3 Load Shaping (12,268) (3,792) (9,142) 75%
4 Demand 61,269 60,262 9,607 16%
5 Discounts / Fees (44,009) (44,009) (6,856) 16%
6 RSS/RSC 240 240 245 102%
7 REP Refund (33,036) (33,036) (8,259) 25%
8 Other - - (153) 0%
9 Sub-Total: Load Following 812,707 820,176 195,042 24%
Block
10 Composite 597,416 597,416 150,967 25%
11 Non-Slice (118,967) (118,967) (30,063) 25%
12 Load Shaping 1,012 858 13,497 1333%
13 Demand - - - 0%
14 Discounts / Fees (4,963) (4,963) 606 -112%
15 RSS/RSC - - - 0%
16 REP Refund (21,459) (21,459) (5,365) 25%
17 Other - - (153) 0%
18 Sub-Total: Block 453,039 452,885 129,490 29%
Slice
19 Composite 629,081 629,081 157,271 25%
20 Slice - - - 0%
21 Discounts / Fees (3,277) (3,277) (772) 24%
22 REP Refund (22,042) (22,042) (5,510) 25%
23 Other - - - 0%
24 Sub-Total: Slice 603,762 603,762 150,989 25%
25 PF Tier 2 Revenues 24,123 24,123 6,084 25%
26 NR Revenues - - - 0%
27 IP Revenues 108,334 101,772 25,890 24%
28 FPS Revenues 461,508 374,584 92,886 20%
29 Other Revenues 38,199 30,175 12,586 33%
30 Gross Sales (excluding bookout adjustment) 2,501,672 2,407,477 612,967 25%
31 Bookout Adjustment to Sales - - (22,175) 0%
32 Miscellaneous Revenues 26,335 27,181 6,550 25%
33 Inter-Business Unit 131,078 138,442 34,448 26%
34 U.S. Treasury Credits 100,447 85,999 26,555 26%
35 Total Operating Revenues 2,759,531 2,659,099 658,345 24%
FEBRUARY 2013 QUARTERLY BUSINESS REVIEW 13
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$in Millions
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Financial Reserves
Reserves as of the end of December 2012 are $1,053 million

1,000 -

800 -

600 . . . . .

1,022
1,006

| —e— 2010 - 2011 —e— 2012

2013 |

Oct Nov Dec Jan Feb

Mar Apr May June July Aug Sept

Unaudited

Q1 - End of FY13 Reserves
Split
($ Millions) Power  Trans Total
End FY13 Reserves 727 570 1,297
Less: End of FY13 Funds Held for Others 528 122 650
Reserves Available for Risk 199 449 647

FEBRUARY 2013 QUARTERLY BUSINESS REVIEW
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Composite Cost Pool Review
Forecast of Annual Slice True  -Up Adjustment

Craig Larson
Public Utilities Specialist

FEBRUARY 2013 QUARTERLY BUSINESS REVIEW 15
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Proposed Schedule for Slice True

-Up Adjustment for Composite Cost
Pool True -Up Table and Cost Verification Process

Dates

Agenda

February 5, 2013

First Quarter Business Review Meeting with customers

Provide Slice True -Up Adjustment estimate for the Composite Cost Pool and review
High Level explanation of variances between rate case forecast and Q1 forecast

Q&A customers for any additional information of line items in the Slice True -Up

April 30, 2013

Second Quarter Business Review Meeting with customers

Provide Slice True -Up Adjustment estimate for the Composite Cost Pool and review
High Level explanation of variances between rate case forecast and Q2 forecast

Q&A customers for any additional information of line items in the Slice True -Up
Revisit any questions and data requests that were asked during Q1 as needed

July 30, 2013

Third Quarter Business Review Meeting with customers

Slice True -Up Adjustment estimate for the Composite Cost Pool and review

High Level explanation of variances between rate case forecast and Q3 forecast

Q&A customers for any additional information of line items in the Slice True -Up
Revisit any questions and data requests that were asked during Q2 as needed

October 2013

BPA External CPA firm conducting audit for fiscal year end

Mid -October 2013

Recording the End of Fiscal Year Slice True -Up Adjustment Accrual for the Composite Cost Pool in the
financial system

End of October 2013

Final audited actual financial data is expected to be available

November 5, 2013

Fourth Quarter Business Review Meeting with customers
Provide Slice True -Up Adjustment for the Composite Cost Pool (this is the number posted in the financial
system and is expected to be the final number)

FEBRUARY 2013 QUARTERLY BUSINESS REVIEW
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Proposed Schedule for Slice True

-Up Adjustment for Composite Cost
Pool True -Up Table and Cost Verification Process

November 18,
2013

Mail notification to Slice Customers of the Slice True -Up Adjustment for the Composite Cost Pool

November 20, BPA to post Composite Cost Pool True  -Up Table containing actual values and the Slice True -Up
2013 Adjustment
December 12, Deadline for customers to submit questions about actual line items in the Composite Cost Pool True -Up

2013

Table with the Slice True  -Up Adjustment for inclusion in the Agreed Upon Procedures (AUPs) Performed
by BPA external CPA firm (customers have 15 business days following the posting of Composite Cost
Pool Table containing actual values and the Slice True -Up Adjustment

December 20,
2013

BPA posts a draft list of AUP tasks to be performed (Attachment A does not specify an exact date)

January 7, 2014

Customer comments are due on the list of tasks (The deadline can not exceed 10 days from BPA posting)

January 14, 2014

BPA finalizes list of questions about actual lines items in the Composite Cost Pool True -Up Table for the

AUPs

January 16, 2014

External auditor to begin the work on the AUP tasks requested by customers

March 17, 2014

External auditor to complete the AUPs (may have up to 120 calendar days)

March 24, 2014

Initial Cost Verification Workshop

April 17, 2014 Customer comment period deadline
April 24, 2014 Follow -up Cost Verification Workshop
May 15, 2014 BPA Draft Response on AUP Report and questions/items raised during workshops

End of May 2014

If customers do not deliver any notice of grievances that are vetted with a third party Neutral, BPA will
issue a Final Response on the AUP Report

FEBRUARY 2013 QUARTERLY BUSINESS REVIEW
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Summary of Differences
From Q1 Forecast to FY 2013 (BP -12)

# Composite Qli FY 13
Cost Pool $in
True 'Up Table thousands
Reference
1 | Total Expenses Row 118 ($35,579)
2 Total Revenue Credits Rows 137 + 146 ($8,295)
3 Minimum Required Net Revenue Row 156 $2,924
4 | TOTAL Composite Cost Pool (1- 2 + 3) Row 158 ($24,630)
($35.579M) 1 ($8.295M) + $2.924M = ($24.360M)
5 | TOTAL in line 4 divided by 0.9740799 sum of TOCAs Row 163 ($25,009)
($24.360M) / (0.9740799) = ($25.009M)
6 Q1 Forecast of FY 13 True -up Adjustment Row 164 ($6,716)
26.85407 percent of Total in line 5
.2685407 * ($25.009M) = ($6.716M)

FEBRUARY 2013 QUARTERLY BUSINESS REVIEW 18
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Lower Level Differences

From Q1 Forecastto FY 2013 (BP -12)
Composite Cost, Q471 FY13
Pool True-Up Rate Case
Table Reference ($in thousands)
# | Line ltem
1 | Columbia Generating Station (WND Row 4 $ (7,678)
2 | Bureau of Reclamation Row 5 $ 12,500
3 | Columbia Generating Station Debt Service Row 95 $ (7,969)
4 | WNP-1 Debt Service Row 96 $ (11,851)
5 | Depreciation Row 108 & 151 |$ (8,460)
6 | Amortization Row 109 & 152 |$ 5,536
7 | Net Interest Expense Row 113 $ (15,415)
8 | Generation Inputs Row 121 $ 7,657
9 | 4(h)(10)(c) credit Row 123 $ (15,083)
10 | DSI Revenue Credit Row 145 $ (6,609)

FEBRUARY 2013 QUARTERLY BUSINESS REVIEW
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Contra - Expense and Reinvestments of Green Enerqgy Premiums

Summary of Contra Expense (carry over from Fiscal Year 2012) and reinvestments

($000) ($000)

Reference -

Composite

Cost Pool True RATE CASE
Description on Composite Cost Pool True-Up Table Up Table Rate Period FY2013
Contra Expense - Final Rate Case estimate of Green Energy
Premium revenues remaining for reinvestment at the end of FY
2011 Row 34 $ (5,249)| | $ (2,625)
Contra Expense - Actual final amount of Green Energy Premium
revenues remaining for reinvestment at the end of FY 2011 ! |Row 34 $ (6,485) $ (3,243)
Reinvestment Totals from FY 2012 Row 34 $ 2,692
Remaining Contra Expense in FY 2013 (carry over from FY2012) Row 34 $ (3,793)

Forecast for
Actual Projects Actuals FY2013 FY2013
Eligible Reinvestments so far in 2013
SUBTOTAL - Power R&D - Other eligible projects Row 63 $ 69 $ 1,917
Power R&D - Smart Grid @ 75% of actuals "¢ ? Row 63 $ 213 $ 750
Operations Planning - WIT Row 60 $ 318 $ 646
Reinvestment Totals for fiscal year 2013 $ 600 | $ 3,313 |
Contra Expense to date for Fiscal year 2013 $ (600)
Note 1: The Actual Contra Expense is limited to Actual reinvestments
Note 2: This is 75% of the total amount
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Composite Cost Pool Interest Credit

Allocation of Interest Earned on the
Bonneville Fund
($in thousands)

Reserves Prior to FY 2002

Adjustments for pre-2002 Sales/Purchases
Reserves for Composite Cost Pool

(Line 1 + Line 2)

Composite Interest Rate

Composite Interest Credit

Total Interest Credit for Power Services

Non-Slice Interest Credit (Line 6 - Line 5)
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Final EOY 2012 Q12013
495,600 570,255

74,655 -

570,255 570,255

2.41% 2.38%

(13,722) (13,544)
(30,301) (17,007)
(16,579) (3,463)
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Net Interest Expense in Slice True

8% in thousands
2013 Rate Case

Federal Appropriation $222,715
Capitalization Adjustment ($45,937)
Borrowings from US Treasury $75,015
Non-Fed Interest (Pre-Pay)

AFUDC ($13,592)
Interest Income (composite) ($17.871)
Total Net Interest Expense $220,330

I I A A P P 2

-Up Forecast

$$ in thousands
Q1 Forecast
$218,095
($45,937)
$54,143

$7,310

( $13,935)
($13.544)
$206,131

Note 1: $220,330 is the combination of $221,546 on Row 113 and ($1,216) on Row
114 in the Composite Cost Pool TrueUp Table FY 2013 Rate Case Column. To
calculate the Net Interest Expense for the Annual Slice True-Up Adjustment, the

non-slice interest income is excluded.

FEBRUARY 2013 QUARTERLY BUSINESS REVIEW
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FY 2012 Cost Verification Process Status

A The second comment period closed on January 17, 2013 with no
further questions or comments. Consistent with the requirements in
the TRM, this brings the FY 2012 Cost Verification Process to a
successful completion.

Ve

A The Final Slice Trueup for FY 2012 remains at $11.831 million with
no further adjustments.

A Lessons Learned fromFY 2012 Cost Verification Procesrocess to
apply in FY 2013?
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FY 2013 Financial Target
Adjusted Net Revenue

Mary Hawken
Manager, Analysis & Requirements
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Background

A Beginning in Fiscal Year 2003, BPA adopted Modified Net Revenue (MNR)
as a Key Agency Target to eliminate the effects of the Debt Optimization
Program (DO Program) and Debt Service Reassignment (DSR) on the
performance measure Net Revenues.

A The effects of the DO Program and DSR resulted in higher FCRPS Net
Revenues due to debt management activities not affecting Business Unit
Net Revenues.

A MNR enabled the agency to clarify
financial results based on a more representative measure of operational
activities.
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Debt Optimization Program Highlights

A The DO Program took advantage of debt refinancing opportunities to benefit
Northwest ratepayers by refinancing (and extending) Energy Northwest debt
and preserving the availability of U.S. Treasury borrowing authority by
repaying Treasury debt instead.

A Becausetaxe x empt municipal 1 nterest rates
Treasury borrowing rates, and the fact that the program allowed BPA to issue
short-term bonds to take advantage of lower interest rates, debt optimization
also reduced BPAOGs overalll Il nterest

A The goals of the program were to:
A Restore the availability of Treasury borrowing authority.

A Prevent any overall negative impact on rates.
A Minimize the cost of BPA6s overall debt
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Debt Service Reassignment Highlights

Opportunities to take advantage of EN Debt refinancings under the DO
Program without increasing power rates had been exhausted.

DSR was implemented to expand the DO Program to take advantage of EN
Debt refinancing opportunities by repaying transmission Treasury debt.

The Corporate Business Unit was used as an intermediary to facilitate the
accounting transactions for the DSR maintaining separate accounting as
required by FERC.

Corporate figainso due to refinancing
were not reflected in the Power and Transmission Business Unit financial
statements.

Rates were set for each respective Business Unit as required to meet
statutory and operational requirements.
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Debt Service Reassignment Highlights (Continued)

A DSR effects on Power:
A Power repaid its obligation through rate collection.

A For rate-setting purposes, Power rate payers are not responsible for debt
service on Energy Northwest bond refinancings conducted on behalf of

Transmission.

A EN debt service reassigned to Transmission is paid through Transmission
rates.
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Transition of Recording Debt Service Reassignment

With the DSR construct, it was known from the beginning that the
Corporate Angaino would eventually r e
assigned to Transmission came due.

Transmission rates, being set to recover the debt service payments through
cash generated with depreciation in the revenue requirement, enables the
Corporate organization to pay off the debt.

This additional expense at the FCRPS level results in lower net revenues
than is generated through the Power and Transmission Business Units.
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Debt Service Reassignment Effects Over Time

A As indicated on the previous page, the effects were known to reverse over
time. The following graph illustrates the effect as projected when
developing the DSR construct:

Accumulated Net Revenue Forecast

1400 *This graph has not
been updated to reflect
1200 + .
actual results, which are
1000 1 influenced by more than
just the DSR.
800 + Representation of actual
o Net Revenues could
g o071 mask the individual
effects of the DSR.
400 +
200 +
0 - t t —r H: H: H: H: H: H: =ttt A
-200 +
2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024
I Addition to Accumulated Net Revenues from Debt Service Reassignment
™ Reduction in Accumulated Net Revenues due to Debt Service Reassignment
—4— Accumulated Net Revenues
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Adjusted Net Revenue

A In an effort to eliminate the effects of DSR, the Agency has developed an
Adjusted Net Revenue Key Agency Target similar to the MNR used in the
past.

A Adjusted Net Revenueis calculated by adding the Power Services and
Transmission Services Net Revenues.

A This calculation does not include the Corporate Business UnitNet Revenues,
which eliminates the DSR debt repayment from affecting Net Revenues.

A The adjusted net revenue calculation is more reflective of day-to-day
operations than FCRPS net revenues.
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lllustration of Adjusted Net Revenues

A The following illustration uses the FY 2012 results to demonstrate
Adjusted Net Revenues:

($ in thousands)

Net Revenues:

Power Transmission Corporate FCRPS
$39,185 $88,710 ($41,144) $86,751
($ in thousands) FY 2012
Power Services Net Revenues $39,185
Plus: Transmission Services Net Revenues $88,710
Adjusted Net Revenue $127,895
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Review of 1 St Quarter Capital Financial Results
& FY 2013 SOY
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FEBRUARY 2013 QUARTERLY BUSINESS REVIEW

Report ID: 0027FY13
Requesting BL: CORPORATE BUSINESS UNIT
Unit of Measure: $Thousands

BPA Statement of Capital Expenditures
FYTD Through the Month Ended December 31, 2012

Preliminary Unaudited

Run Date/Run Time:January 24, 2013/ 06:06
Data Source: EPM Data Warehouse

% of Year Elapsed =

25%

A I B C | D E I F
FY 2013 FY 2013 FY 2013
SOoY Current EOY Actuals: Actuals: Actuals / Actuals /
Budget Forecast Dec FYTD SOY Budget Forecast
Transmission Business Unit
MAIN GRID
MID-COLUMBIA REINFORCEMENT - - 30 89 0% 0%
CENTRAL OREGON REINFORCEMENT 6,699 7,734 870 4,850 72% 63%
BIG EDDY-KNIGHT 500kv PROJECT 48,316 51,051 5,222 15,744 33% 31%
OLYMPIC PENINSULA REINFORCEMNT 1,639 812 158 240 15% 30%
WEST OF MCNARY INTEGRATION PRO 68 2,638 789 1,699 2499% 64%
I-5 CORRIDOR UPGRADE PROJECT 15,171 12,723 969 1,710 11% 13%
CENTRAL FERRY- LOWER MONUMNTAL 46,366 986 244 863 2% 88%
SEATTLE-PUDGET SOUND AREA 8,049 2,769 1 2 0% 0%
PORTLAND-VANCOUVER 2,222 3,179 398 1,161 52% 37%
WEST OF CASCADES NORTH 1,523 3,202 7 9 1% 0%
NORTHERN INTERTIE 250 250 7 24 9% 9%
SALEM- ALBANY-EUGENE AREA 275 272 27 51 18% 19%
TRI-CITIES AREA 7,197 5,193 172 523 7% 10%
MONTANA-WEST OF HATWAI 7,699 800 12 57 1% 7%
NERC CRITERIA COMPLIANCE 6,612 4,231 - - 0% 0%
MISC. MAIN GRID PROJECTS 8,303 12,005 898 6,588 79% 55%
TOTAL MAIN GRID 160,391 107,845 9,804 33,611 21% 31%
AREA & CUSTOMER SERVICE
ROGUE SVC ADDITION 1,393 1,384 56 177 13% 13%
CITY OF CENTRALIA PROJECT - 42 1 2 0% 4%
SOUTHERN IDAHO - LOWER VALLEY 14,425 5,682 577 1,232 9% 22%
LONGVIEW AREA REINFORCEMENT 355 355 10 14 4% 4%
KALISPELL-FLATHEAD VALLEY 2,338 4,269 58 245 10% 6%
MISC. AREA & CUSTOMER SERVICE 4,592 4,691 (48) 724 16% 15%
TOTAL AREA & CUSTOMER SERVICE 23,103 16,423 654 2,393 10% 15%

This information has been made publicly available by BPA on January 25, 2013 and contains BPA-Approved Agency Financial Information.
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Report ID: 0027FY13
Requesting BL: CORPORATE BUSINESS UNIT
Unit of Measure: $Thousands

BPA Statement of Capital Expenditures
FYTD Through the Month Ended December 31, 2012
Preliminary Unaudited

Run Date/Run Time:January 24, 2013/ 06:06

Data Source: EPM Data Warehouse
% of Year Elapsed =

25%

A | B C | D E I F
FY 2013 FY 2013 FY 2013
SOy Current EOY Actuals: Actuals: Actuals / Actuals /
Budget Forecast Dec FYTD SOY Budget Forecast
Transmission Business Unit (Continued)
SYSTEM REPLACEMENTS
TEAP - TOOLS 2,000 2,000 - 159 8% 8%
TEAP - EQUIPMENT 8,456 9,267 (17) 837 10% 9%
SPC - SER 5,508 8,824 156 698 13% 8%
SPC - DFRS 200 585 205 541 270% 93%
SPC - METERING 596 900 3 6 1% 1%
SPC - CONTROL AND INDICATION 1,724 1,286 148 769 45% 60%
SPC - RELAYS 24,838 14,290 436 1,182 5% 8%
PSC - TELEPHONE SYSTEMS 306 306 11 19 6% 6%
PSC - TRANSFER TRIP 12,346 9,627 259 780 6% 8%
PSC - FIN/OP NETWORKS 95 95 6 6 7% 7%
PSC - TLECOM TRANSPORT 1,179 1,179 60 205 17% 17%
PSC - SCADA/TELEMTRY/SUP CNTRL 1,269 1,269 56 188 15% 15%
PSC- TELECOM SUPPORT EQUIPMENT 1,469 1,830 378 689 47% 38%
SUB DC- PWR ELCTRNC & SRS CAPS 13,436 12,580 1,286 4,290 32% 34%
SUB AC- BUS & STRUCTURES 610 824 57 350 57% 43%
SUB AC - LOW VOLTAGE AUX. 5,055 5,011 171 964 19% 19%
SUB AC- SHUNT CAPACITORS 50 900 9 18 36% 2%
SUB AC-CIRCUIT BRKR & SWTCH GR 20,272 23,091 471 1,590 8% 7%
SUB AC - CVT/PT/CT & ARRESTERS 1,244 1,674 213 710 57% 42%
SUB AC-TRANSFORMERS & REACTORS 9,813 11,885 14 122 1% 1%
LINES - STEEL HARDWARE REPLCMT 32,898 32,898 2,425 6,804 21% 21%
LINES - WOOD POLE LN REBUILDS 50,727 38,531 4,283 10,761 21% 28%
MISC. REPLACEMENT PROJECTS - 1,130 (2,137) 3,047 0% 270%
MISC FACILITIES- NON-ELECTRIC 33,447 27,161 1,589 2,971 9% 11%
TOTAL SYSTEM REPLACEMENTS 227,542 207,143 10,081 37,705 17% 18%
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Report ID: 0027FY13
Requesting BL: CORPORATE BUSINESS UNIT
Unit of Measure: $Thousands

BPA Statement of Capital Expenditures
FYTD Through the Month Ended December 31, 2012
Preliminary Unaudited

Run Date/Run Time:January 24, 2013/ 06:06

Data Source: EPM Data Warehouse
% of Year Elapsed =

25%

A [ B C [ D E [ F |
FY 2013 FY 2013 FY 2013
SOoY Current EOY Actuals: Actuals: Actuals / Actuals /
Budget Forecast Dec FYTD SOY Budget Forecast
Transmission Business Unit (Continued)
UPGRADES & ADDITIONS
IT PROJECTS 2,851 5,639 532 1,632 57% 29%
SECURITY ENHANCEMENTS 11,001 7,296 33 232 2% 3%
LAND RIGHTS - ACCESS ROADS 5,819 5,819 531 906 16% 16%
LAND RIGHTS- VEG MITIGATION 582 582 3 33 6% 6%
LAND RIGHTS - TRIBAL RENEWALS 1,261 1,261 5 19 1% 1%
ACCESS ROADS 18,247 16,400 939 1,856 10% 11%
SUBSTATION UPGRADES 21,208 22,497 1,238 2,678 13% 12%
LINE SWITCH UPGRADES 300 300 - - 0% 0%
LINE CAPACITY UPGRADES 1,000 1,000 27 88 9% 9%
CELILO UPGRADES PROJECT 106,775 72,540 392 2,450 2% 3%
CONTROL CENTERS 2,385 426 1 2 0% 1%
CC SYSTEM & APPLICATION 4,107 2,014 65 228 6% 11%
CC INFASTRUCTURE COMPONENTS 7,054 4,769 219 897 13% 19%
SYSTEM TELECOMMUNICATION 48,010 32,665 1,845 4,573 10% 14%
MISC. UPGRADES AND ADDITIONS 24,646 32,472 2,388 12,566 51% 39%
TOTAL UPGRADES & ADDITIONS 255,246 205,680 8,219 28,160 11% 14%
ENVIRONMENT CAPITAL
MISC. ENVIRONMENT PROJECTS 6,483 8,029 367 1,915 30% 24%
TOTAL ENVIRONMENT CAPITAL 6,483 8,029 367 1,915 30% 24%
CAPITAL DIRECT 672,764 545,119 29,125 103,784 15% 19%
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A I B C | D E I F ]
FY 2013 FY 2013 FY 2013
SOY Current EOY Actuals: Actuals: Actuals / Actuals /
Budget Forecast Dec FYTD SOY Budget Forecast
Transmission Business Unit (Continued)
PFIA
MISC. PFIA PROJECTS 12,520 13,172 176 1,045 8% 8%
GENERATOR INTERCONNECTION 38,862 4,790 251 2,278 6% 48%
SPECTRUM RELOCATION 1,296 1,439 149 531 41% 37%
TOTAL PFIA 52,678 19,400 576 3,854 7% 20%
CAPITAL INDIRECT = = 1,171 (394) 0% 0%
LAPSE FACTOR (72,273) - - - 0% 0%
TOTAL Transmission Business Unit 653,169 564,519 30,872 107,244 16% 19%
Power Business Unit
BUREAU OF RECLAMATION L2 64,546 70,498 3,986 18,245 28% 26%
CORPS OF ENGINEERS L2 172,635 168,349 9,462 32,951 19% 20%
GENERATION CONSERVATION 82,170 82,170 4,373 15,658 19% 19%
POWER INFORMATION TECHNOLOGY 5,885 6,066 412 1,374 23% 23%
FISH & WILDLIFE 67,145 67,145 1,461 3,190 5% 5%
LAPSE FACTOR (12,417) - - - 0% 0%
TOTAL Power Business Unit 379,964 394,228 19,695 71,417 19% 18%
Corporate Business Unit
CORPORATE BUSINESS UNIT 48,649 39,330 1,275 4,975 10% 13%
TOTAL Corporate Business Unit 48,649 39,330 1,275 4,975 10% 13%
TOTAL BPA Capital Expenditures $1,081,782 | $ 998,078 | |s 51,843 s 183636 | 17%| 18%|
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Requesting BL: CORPORATE BUSINESS UNIT
Unit of Measure: $Thousands

BPA Statement of Capital Expenditures
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Capital Investment Prioritization

Mike DeWolf
Asset Manager
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— A refresher on our approach

Timeline and deliverables
for 2014 CIR
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Background

BPA and its FCRPS partners facgrowing investment requirements to replace and modernize
aging infrastructure, add capacity to meet loads and integrate new generating resources, and fulfill
regional commitments for energy efficiency and fish and wildlife restoration

At t he s ame actessriodow cadBtBAUEes of capital is constrained

BPA does not have a robust, agencywide process in place to make trade-offs and ensure that
limited capital is deployed optimally. A systematic, value-based method for prioritizing capital
investments across business units isa leading practice among top performing utilities

During the 2012 Capital Investment Review, BPA proposed to develop amethod for prioritizing
investments

Since then, BPA has designed and is now preparing to implement the agencywide prioritization
process. This includesthree phases :

A Phase 1- Process and methodology design: August/September 2012 (completed)
A Phase 2- Test/Prove and prepare for implementation: October 2012 - March 2013 (on track)
A Phase 3- Start-up implementation: 2014 CIR - March 20131 January 2014

The purpose today: update you on our progress
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Goals

Create an agency -level process that:

A Furthers the agencyds strategic prioritie:

A Provides a #fl evel playing fieldo for proj.
characteristics from various asset categories

AOpti_mizes the agencyds i nvestment portfol
constraints

A Ensures decisionmaking is risk-informed and supported by thorough analysis

A Provides transparency both internally and externally

A Enables efficient, timely decision making

A Enables BPA to track the performance and measure the realized value from

iInvestments

The methodology and process will be directed at maximizing the long-term operational
and economic value of assets.

BPAG6s Capital All ocation Board (CAB) wil/l S
project.

(From team charter)
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Which investments are covered by the new prioritization
process?

Prioritized through asset strategies, not

DN Prioritized through new prioritization process
through new prioritization process 9 P P

AfCored Sustain |Investment Expansi on aCodr efioNoSwu st ain | nvest ment

Reinvestment in existing assets to maintain R e figr owso the SRR 2 S €

o new capabilities, or that increases operational output or productivity.
system performance and capability. ewicapabilies, . P e 14
Al so includes sustai-morevestment tha
Compliance i 3 years i Policy Commitment I 3 Years Discretionary -3 years
Investment must occur in next 3 - Investment must occur next 3 Investment that may be
years in order to comply with i years to fulfill commitments made valuable, but can be deferred
contract, order, or directive ' by the agency
S Funded with
Funded first unded

remaining capital
that the agency has

budgeted
We estimate that about 40 percent of the agencyods pl anned capi
percent is non-core sustain.
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What s meant by Adcor eo S Uu:
Why are these investments excluded?

Prioritized through asset strategies, not

L Prioritized through new prioritization process
through new prioritization process 9 P P

AfCored Sustain I nvestment Expansi on aGodr efONoSust ai n I nvest men

Reinvestment in existing assets to maintain R e figr ows o the SRR 3 S

- iliti r that incr rational rpr ivity.
system performance and capability new capabilities, or that increases operational output or productivity
Al so includes sustai-norevwestment th;
Compliance i 3 years Policy Commitment | 3 Years Discretionary -3 years
Investment must occur in next 3 - Investment must occur next 3 Investment that may be
years in order to comply with years to fulfill commitments made valuable, but can be deferred
contract, order, or directive by the agency
Funded with

remaining capital

that the agency has

budgeted
Core Sustain defined: investments the primary purpose of which is to replace or refurbish existing assets in order to mainta in performance and capabilities
ACore sustaind invest ment -basedr ripkrassessnents, im which thethighest gribrity és assignedtta the most critical equipment and facilities at greatest risk

of failure, obsolescence, safety issue, or other risk factor. Included are upgrades necessary to make core sustain investment viable, such as access roads that enable line
replacements. Prioritization of core sustain investment occurs within the asset strategies that are developed by each asset category and approved by the CAB.

ACored sustain investment wild. be specified for each asset strategy at the time the C

Sustain investment that is not prioritized and appr ov e dintllde OMEhSynahsophadors, snost new 1€ gi e s il
applications, Keys Decoupling, and new or expanded maintenance headquarters.

Energy Efficiency capi tal spending that i mpl ement sFishaneWidi u napitallindestments that implemenptioevBEOp ang tuerent fishractords
are generally prioritized by entities outside the FCRPS. For purposes of the 2014 CIR process, Energy Efficiency and Fish andVildlife will be treated as if they were core sustain
investments. Tentatively, these two programs will be ramped into the process beginning FY 2014 and 2015, respectively.
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Driver of investment

Discretion onwhether and
how to invest?

Discretion on timingof
investment?

Examples

Treatment in
prioritization process

How are the categories defined?
How will the projects in each category be treated?

Expansion and Remaining Sustain Investment

nvest ment that fAgrowso

Al so i
Compliance

Investment must occur during -$ear prioritization
window to comply with contracts, orders, directives

Projects in this category dza i 0SS SaaSy dAl
to comply with asignedcontract regulatory directiveor an
executive ofjudicial branch order or directiveThe contract,
order or directive mustompel BPA tonake an investment
failure to make the investment timeklyould result in a violation
To be eligible,ie investmenmustbe authorized anavork must
begin by no Iter than the end of the /ear prioritization
window.

Little or no discretion on whethean investment needs to be
made Thepurpose andhature of the investmenare largely
mandated

Little or no discretion on timing of the investmentOften the
investmentis mandatedby date certain.Project must be
authorized and work mst begin by no later than the end of the
3-year prioritization windown order to comply

Signed LGIA agreementtlie agreement requires investment
during the 3year prioritization window

Investment in new security equipment to meet NERC CIP, if
investment is required during the 3 years

For these projects, thetrmtegic fittest is deemed to be met
While capital costs are estimated and vettélie economic value
test does not applyProjects in this category arehpriority
ranked based on economic valukeike Core Sustain, these
projects are finded ahead of Policy Commiémt and
Discretionary investments

FEBRUARY 2013 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on January 25, 2013 and does not contain Agency-approved Financial information.

t he
ncl

asset base, i

udes

@ . 4

Policy Commitment

Investment must occur during-gear window to fulfill
commitments made by the agency

Projects in this category are essential to meeting commitment
made by the agencyThe commitments require that BPA invesi
to meet tariff provisions, NOS policy commitments, and load
service obligtions The ommitmentsrequire that projecs be
authorized andhat investment begindy no later than the end
of the 3year window. A failure to makethe investment during
the window would result inseriousreputationalrisksand legal
risks

Little or nodiscretion on whethean investment needs to be
made, although changes in customer needsrket conditions,
and otherexternalfactors carcauseshifts in the composition
and timingof the investment Discretioris normally available on
investment altenatives

Some discretion on timing of the investmenTimeline for
completion is driven by agency commitmentsnust begin
during the 3year window to avoid reputational arldgal risks

Investment to meet load serviagbligations, if necessary dang
the 3-year window

Network open seasodriven investment, if necessary during th:
3 years

Information systems to meet regional dialogue commitments
SLICEpplication

Strategic fitestis deemed to be met Economic value test
applies These projects are priority ranked along with
discretionary investments based on economic value.yEhe
flagged however,andthe CAB will likely fud these projects
ahead of dscretionary investments

sustaimmorevest ment t

adds ¢ or

inon

auctivity.y new ca

ap
hat i s
Discretionary

May be preferable hat investment occur dring the
3-year window, butcan be deferred

9ELI yaAz2yO2NBR a2y Isthaymay ed S &
highly valuable, but that may be deferred beyond thgear
prioritization windav

Includes economic opportunity investmeritsreduce operating
costs, enhance revenuenproveinternal efficiency

Also Ay Ot &REH Ad yOSe¢ yR at 2f A
investments if thenvestmentcan be deferred tyear 4 or later.
(Investments can movieom the discretionary category to the
categories at left over time)

Discretion on whether to invest and on investment alternatives

New or expanded @intenance headquartersr new office
building

Keys Decoupling, addition of a hydro generation turk(mg.,
Dworshak 4 unit), turbine runner replacementor efficiency
benefits only

New IT applications driven by business process efficiencies st
as TAS, Service Connection

Acceleration ofa transmission sustain investment program
Strategic fit and economic value tests apply. These projects &
priority ranked along with Policy Commitment projebised on

economic value They are funded after projects in the Core
Sustain, Comfance, and Policy Commitment categories
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Asset category-led

Sequence of Steps

Define and | | validate list of
submit new new

investments investments

Gather & assess the
information for newly
submitted investmenty

Evaluate new investments|
(Base case, then probabilistic

Agency-led

Determine capi

tal availability,

affordability, rate impacts

£

Rebalance the portfolio

Peer review
categorization of
investments

Peer
reviews
(Inputs)

Update information of

existing projects

ACs advance
prioritized lists
of investments

v

inter-dependencies

Update evaluation
of existing projects

Crossagency review:
Analytical results and

Prepare
portfolio
decision
materials for
CAB

Implement
the balancing
decisions

Submit and
review
business
cases

Authorize and
fund projects

Monitor project
performance

A single, systematic process will replace decentralized processes

Yellow boxes: steps requiring executive action
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Orange boxes: steps involving peer reviews

(simplified)

Existing process
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| nhvest ments wil /Il be eval uat e

1. Strategic fit

A An advisory assessment of each investmentos
strategic priorities.

A This test is applied to Discretionary investments only; the test is assumed to be met for
Compliance and Policy Commitment projects.

2. Value contribution

A Investment benefits and costs are evaluated using two principal metrics:

1.AiNet Economic Benefits Ratiodo (applies to
investments, but not to Compliance projects)
22 AiNPV BPA Cash Flowso (applies to all thre

A Policy Commitment and Discretionary investments will be ranked initially on the basis of
the first metric, Net Economic Benefits Ratio

3. Feasibility

A Evaluates the affordability, revenue requirement impact, and execution risks of
investment portfolios
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Capital Is reserved for core sustain and compliance projects.
Remaining projects are prioritized and compete
for capital based on their value.
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A refresher on our approach

) Timeline and deliverables
for 2014 CIR
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Overall Timeline

FY 2012 FY 2013 FY 2014
Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
--Phase 1-- ------ Phase 2------ ------------—- Phase 3------------ ---------- Future phase----- —----
Methodolog){ and Design tested/proven Deploy for 2014CIR mprove methods and .p.rocess
process designed Deployment planned to reach enestage vision
| ............... | | ..............
Stakehalder QBR: Update on Project submissions CAB portfolio
workshop on Implementation and evaluations evaluations and
design balancing
Asset strategies develpped fg{,?;?égs """"" : Sﬁ%ﬁ%ﬁs
Call issued Strategies
due
CIR material .
pri 523%&” CIR publiciprocess  » | IPR public process
.I |
Kickoff Closeout
Budgets developed
Capit_al Call issued Budgets due OMB Budget
spending
cap(s) issued

FEBRUARY 2013 QUARTERLY BUSINESS REVIEW
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We 6 r e o0 ni butmact work lies ahead

The purpose, scope, goals, roles, and overall mechanics of the process have been
designed.

Analytical methodology has been designed

A

Metrics, modeling approach defined
Input templates and models developed or being developed

Test case evaluations underway for information technology and transmission. Evaluations to
be launched for facilities and federal hydro over next 2 months

Input and model calibrations will then follow

Process roltout begins internally in April, starting with investment nominations,
followed by investment analysis and evaluations, and ending in December/early
January with CAB selection of proposed portfolio

A Proposed portfolio will be presented for comment in 2014 CIR
A Portfolio will be finalized for rate -setting purposes taking comments into account
FEBRUARY 2013 QUARTERLY BUSINESS REVIEW 50
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Scope of Investments to be prioritized through this
process for the 2014 CIR

A Prioritization window: FYs 2015-2017

A Investments covered:

A Expansion and noncore sustain investments in transmission, information
technology, facilities, and federal hydro that are proposed to start during the
prioritization window

o Includes expense-based alternatives (e.g., non-wires alternatives, software-
as-service) as well capital-based alternatives

A Investments not covered:

A Expansion and noncore sustain investments with estimated upfront costs of less
than $3 million

Core sustain (covered by asset strategies)

A

A Energy Efficiency and Fish and Wildlife investments (tentatively, these
investments will be ramped in starting FYs 2014 and 2015, respectively)

A

In-flight projects, i.e., projects authorized and underway (these investments will
be ramped into the prioritization process starting FY 2014)

FEBRUARY 2013 QUARTERLY BUSINESS REVIEW
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What we plan to deliver for the 2014 CIR

For the 2014 CIR, we plan to provide:

-

A A synopsis of the investments considered by the CAB through this process

-

A The estimated range of capital costs and net economic benefits for the investments,
with any unquantified cost and benefit drivers identified

A The funding curve and other, select decision support materials considered by the CAB %
A Measures of success: what we would expect get from the investment portfolio %
< . . . . Iy
A Logic behind the cap on total capital spend that is used %{
4 - - \
A A summary of strategic context and the trade -offs considered by the CAB when ER

selecting the portfolio §~
A Final criteria for delineating core sustain investment from expansion and non-core '8

sustain investment lK
A Final criteria for delineating compliance from policy commitment from discretionary Q

investment RY

Separately, we will also provide updated asset strategies for core-sustain and expansion.
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Capital Project Status Report (Standing ltem)

Dennis Naef
Asset Strategist
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Major Capital Projects® - End-of-Project Target Performance

Description

Transmission

Spacer Damper Replacement Program (FY08_12) Replace all spring type double and triple bundle spacer-dampersonthe | $ 652 |$ 453 | $ 44.8 |9/30/2012| 2/8/13
500 kV system. for 95%
completion
Sustain Steel Program Defective Damper Replace approximately 1,700 mile of defective PPl spacer dampers. $ 150(|$ 129 |3$ 12.9 | Achieve | Achieved
Replacements 90% to | 118% of
120% of | workplan
workplan | for FY12
for FY12
Spectrum Relocation (3G 1710-1755 MHz Project) |Vacate radio frequencies as required by P.L. 108-494. $ 486 |$% 438 |%$ 39.3| 3/31/13 12/1/13
Land Acquisition and Rebuilds (Access Roads) Includes road improvements in or near transmission corridors. $ 155 1| % 189 | $ 18.7 9/30/10 11/30/12
500 kV Spare Transformer Project Acquire 5 spares and relocate 2 existing transformers to be used as $ 410|$ 410($ 314 | 12/31/23| 1/10/14
spares. The spares will be placed strategically across the system.
FY10 - TEAP Fleet Equipment Replacement Heavy duty and specialized vehicle replacement program for FY 10, $ 296 |% 261 |$% 19.6| 3/31/12 | 9/15/13
Program FY 11 and part of FY12.
#KC SONET Phase Il Spur Hea|ing Complete the digital microw ave and radio conversion in Oregon. $ 180 [ $ 1791 $ 9.0 | 12/31/15 | 12/15/14
#NC Analog Microwave Replacement Complete the digital microw ave and radio conversion in NW Washington. | $ 136 | $ 99 | $ 5.4 | 12/31/15 | 12/15/14
Alvey Substation 500 kV Shunt Reactor Add a 500 kV shunt reactor for voltage stabilization. $ 109|%$ 103 |$% 3.6 | 4/30/12 | 11/30/14
NEPA - I-5 Corridor Reinforcement Conduct NEPA study, preliminary engineering and design. $ 450 |% 426 |$% 26.7| 1/31/13 | 1/11/13
West of McNary Reinforcement Group 2 Big New 500 kV substation and 28 miles of 500 kV transmission line. $ 180.0 | $ 174.5 | $ 118.2 | Substation | Substation
Eddy - Knight Energized | Energized
3/31/2013 | 4/30/2014
Shunt Shunt
Reactor Reactor
Energized | Energized
11/30/14 9/30/14
Condon Wind Voltage Control Install ring bus, transformer bank and breaker to control voltage $ 94 |% 141 ($ 129 | 5/31/11 | 11/30/12
fluctuations on the DeMoss-Fossil-Maupin 69KV line.
DC RAS Upgrade Replace the DC RAS controllers at Celilo w ith upgraded units at the $ 118[|%$ 110( % 6.3 | 11/30/13 | 11/30/13
Ross and Munro control centers.
Synchrophasor Project 5-year effort to acquire, install, test, and implement synchronized Wide [ $ 325 ($ 295 |$ 159 | Achieve 1FY12
Area Measurement (WAM) and control technology at BPA. EFY12 item
items in | delayed
workplan
This information has been made publicly available by BPAon 11/13/2012 and does not contain Agency-approved Financial Information.
YIncludes capital projects authorized at the agency level since August 2007 *Direct capital costs exclude AFUDC and overheads
3Actual costs are project costs to date. “Contracts have not been awarded - cost estimates are confidential
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Major Capital Projects® - End-of-Project Target Performance

Description

Forecast

In-Service Date

Forecast

Transmission - continued

Wood Pole Line Sustain Program FY10 - FY13 Implement a stable, sustained w ood pole replacement program. The $75.1t0|$ 869 ($ 849 | 90%to | <80% of
four year plan includes cumulative cost and w ork plan completion $93.9 for 100% of | workplan
targets. FY10 - workplan | and 204
FYy12 and 270 miles
miles
Steel Lines Sustain Program FY11 - FY13 Implement a stable, sustained steel line replacement program. The four | $129to|$ 16.1 | $ 15.5 | Achieve 98%
year plan includes cumulative cost and w ork plan completion targets. $16.1 for 90% to
FY11 - 150% of
FY12 workplan
System Protection and Control (SPC) Sustain Implement a stable, sustained SPC replacement program. The four year | $17.5t0 | $ 6.3|%$ 6.3]| Achieve 49%
Program FY11 - FY13 plan includes cumulative cost and w ork plan completion targets. $21.9 for 90% to
FY11- 100% of
FY12 workplan
Control Replacement COI Series Capacitors Replace the protection and control systems for the series capacitor $ 157 |$ 126 (% 6.9 | 3/30/14 2/11/14
banks for the California-Oregon Intertie.
Ross - Schultz Fiber Replacement Replace the obsolete and limited 36 strand fiber with standard 72strand | $ 340 ($ 288 |$ 1.5 | 9/15/17 | 9/15/17
fiber.
#DC Microwave Analog Spur Replacement Complete the digital microw ave and radio conversion in Northeast $ 395|$% 345 (% 4.9 | 8/30/17 6/8/17
Washington.
Central Oregon Transformer Addition Install a second 500/230 kV tran{$ 291|$ 295|%$ 27.2(10/31/13| 7/31/13
substation.
Central Ferry to Lower Monumental (Litt|e Goose |Construct a 38 mile 500 kV transmission line betw een Central Ferryand | $ 90.0 | $ 90.0 | $ 18.8 | 12/31/13 | 2/27/15
Area Reinforcement) Low er Monumental substations.
Celilo Mercury Containment and Abatement Contain and abate the mercury contamination at the Celilo Converter $ 108 |%$ 107|$ 50| 5/31/13 | 5/31/13
Station.
Central Ferry Generation Interconnection Generation interconnection request. Construction of a new 500/230kvV | $ 984 | $ 769 |$ 76.2 5/30/12 | 11/30/12
substation and related fiber communications w ork.
Rights-of-Way Access Roads and Land Rights Initial authorization of $15.9 million for FY 2012 and $11.0 million for FY <$15.9 | $4.7for | $ 4.7 | 9/30/13 | 9/30/13
Acquisition Program FY12 to FY15 2013. Targets to be established after IPR review . for FY12 FY12
<$11.0
for 2013
Jordan Butte 1 and 2 Wind Generation Generation interconnection request G0362. Design and construct a $ 509 |$ 472 |$ 00| 12/1/24 | 12/1/14
Interconnection new 500/230 kV Longhorn substation.
Summit Ridge Wind Generation Interconnection Generation interconnection request. Install a new 230 kV ring bus to $ 113 |$ 113 |$ - 9/1/13 9/1/13
loop in the Big Eddy - Maupin 230 KV line.
P25 Two-Way Mobile Radio Upgrade Replace and upgrade the mobile tw o-w ay radio systemto P25 $ 645|% 600|$ 0.6| 9/30/17 | 9/30/17

technology.

This information has been made publicly available by BPAon 11/13/2012 and does not contain Agency-approved Financial Information.

YIncludes capital projects authorized at the agency level since August 2007

3Actual costs are project costs to date.

2Direct capital costs exclude AFUDC and overheads

“Contracts have not been awarded - cost estimates are confidential
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Major Capital Projects® - End-of-Project Target Performance

Description

Forecast

Q4 2012

In-Service Date

Forecast

Transmission - continued

Switchgear Replacement for Fault Duty FY12 Replace under-rated switchgear identified in annual screening process. [ $ 149 |$ 127 ($ 05| 12/31/14| 10/31/13
Pacific DC Intertie Upgrade Modernize the Celilo converter terminal and upgrade capacity from 3100 TBD $ - $ - TBD
MW to 3220 MW for north to south pow er flow w ith a future upgrade
path to 3800 MW.
Puget Sound Area Northern Intertie (PSANI) Install a 500/230 kV transformer bank addition at Raver Substation. $ 564 (% 564 (% - 9/30/16 10/1/16
Memorandum of Agreement
Horse Butte Wind Interconnection Interconnect UAMPS w ind project. $ 102 |$ 100 |$ 4.7 | 1130112 | 9/30/13
MT to WA Transmission System Upgrade - NEPA [NEPA and preliminary engineering and design for the former CUP West $ 721 9% 711% 0.4 | 3/31/15 3/30/15
project.
#JC Microwave Upgrade Complete the digital conversion for the upper part of the #JC $ 1351 % - $ - 9/1/18
communications ring.
Federal Hydro
Grand Coulee and Hungry Horse SCADA Replace SCADA systems at Grand Coulee and Hungry Horse. $ 468 |$ 46.8|$ 30.7| 9/30/15 | 9/30/15
Replacement
Grand Coulee Exciter Replacement Replace 6 original excitation units in Pow erhouse 3. $ 209 |$ 199 |$ 14.6|11/30/13 | 11/30/13
Grand Coulee Left Powerhouse Transformer Replace transformer banks K1, K5, K7, K8 and purchase one spare $ 157 ($ 157 (% 8.7 | 10/31/14 | 12/31/14
Replacement transformer bank.
Grand Coulee 500kV Switchyard Re|ay Replace the protective relays and microw ave transfer trip between the | $ 761 9% 761 9% 1.3 | 9/30/14 9/30/14
Replacement third pow er plant and 500kV sw itchyard and betw een the 230kV and
500KV sw itchyards.
Grand Coulee Pre Overhaul - Winding Replace the stator core and windings on units G19 and G20. 4 N/A AN/A | $ 0.9 | 5/31/13 | 5/31/13
Replacement G19, G20
Grand Coulee Pre Overhaul - Crane Rehabilitation |Complete refurbishment of the six third pow er plant cranes. $ 234 |% 234 |% 104 |12/31/22| 4/28/13
Grand Coulee Pre Owverhaul - High Voltage Cable [Install overhead, high-voltage cables to transfer pow er fromthe third $ 467 |$ 467 |$ 24.2|12/31/12| 12/31/13
Replace. pow er plant.
Grand Coulee Pre Owverhaul - Materials Storage Construct a storage building to create the space needed in the third $ 102|%$ 102 (% 6.1 | 2/28/13 1/31/13
Building pow er plant.
Grand Coulee - Keys Pump Generating Station - |Replacements and upgrades to maintain the current capability of the $ 614 | % 614 % - 9/30/21 9/30/21
Reliability station.
Chief Joseph Turbine Runner Replacement for Replace the turbine runners and rehabilitate the turbines on units 5-14. | $ 1110 | $ 1015 $ 33.4 | 9/30/15 9/30/15
Units 5 - 14

This information has been made publicly available by BPAon 11/13/2012 and does not contain Agency-approved Financial Information.

YIncludes capital projects authorized at the agency level since August 2007

3Actual costs are project costs to date.

Direct capital costs exclude AFUDC and overheads

“Contracts have not been awarded - cost estimates are confidential
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Major Capital Projects® - End-of-Project Target Performance

Description

Forecast

In-Service Date

Forecast

Federal Hydro - continued

Chief Joseph Turbine Runner Replacement, Units |Replace the turbine runners and rehabilitate the turbines on units 1 - 4, $ 629|% 629|%$ 334 4/1/17 4/1/17
1-4,15-16 15 - 16.
Chief Joseph Governor Replacement Upgrade the 27 governors w ith digital controls and replace associated $ 107 | % 107 | $ - 8/19/17 8/19/17
equipment.
The Dalles Powerhouse Gowvernor Upgrade Upgrade of the governors w ith digital controls and replacement of $ 218|$ 218|$ 7.0 9/30/14 | 9/30/14
associated components.
McNary Main Unit 1-4, 7-12 Stator Winding Replace stator windings that are over 50 years old. $ 800|% 800 458 | 12/31/14 | 4/1/15
Replacement
McNary Governor Replacement Upgrade the 14 governors in the McNary pow erhouse w ith digital $ 931 % 93| $ - 1/29/18 1/29/18
controls.
Bonneville PH2 Station Senices Replacement Upgrade Pow erhouse 2 station service with new transformers and $ 121 |%$ 121 (% 9.2 | 5/31/13 5/31/13
switchgear.
John Day Governor Upgrade Upgrade of the governors w ith digital controls and replacement of 4 N/A 4 N/A $ 0.1 ] 10/23/14 | 10/26/16
associated components.
Ice Harbor Turbine Runner Replacement Replace the poor condition turbine runners in units 2 & 3 and incorporate| $ 68.4 |$ 684 |$ 8.2 | 7/31/15 | 6/15/15
a more fish-friendly design.
Lower Snake Exciter Replacement Replace 6 exciters at Little Goose, 3 at Low er Monumental and 3 at $ 129|$ 129 (| $ 8.1 | 2/27/13 2/27/13
Low er Granite.
Hills Creek Powerhouse Turbine and Unit Replace turbine runners and generator windings onunits 1and 2 atHils | $ 24.1 |$ 241 | $ 3.1 | 8/12/14 3/31/15
Rehabilitation Creek.
Black Canyon Third Generating Unit Add a third generating unit at Black Canyon. The capacity of the unit will[ 4 N/A 4 N/A 2.8 | 12/31/14 | 12/31/14
be betw een 10 and 15 MW.
Palisades Turbine Rehabilitation and Runner Replace the turbine runners and rehabilitate the turbines on the four $ 288|$ 288 |% 47| 5/31/16 | 5/31/16
Replacement Palisades units.
Dexter Spillway Gate Rehabilitation Rebuild the seven tainter spillw ay gates at Dexter. $ 180 |$ 16.7|$ 15.1 | 9/15/13 | 12/20/12
Big Cliff Spillway Gate Rehabilitation Rebuild the three tainter spillw ay gates at Big Cliff. $ 110|$ 110|$ 1.7 |12/30/13 | 12/30/13
IT
RODS Replacement Project Develop, build and deploy hardw are and softw are to replace the $ 149 |%$ 146 |3$ 146 | 9/30/12 9/30/12
current RODS functionality.
Desktop Modernizaton Project Deploy Window s 7, Office 2010 and end-user devices. $ 911($ 9.0|$ 43| 3/31/14 | 3/31/14
Facilities
Eastside Alternate Operating Faci|ity Spokane-area facility for redundant transmission and pow er scheduling [ $ 185 | $ 1851 % 1.2 | 3/31/14 3/31/14
functions and alarm monitoring.
Tri Cities Maintenance Headquarters Construct Tri-Cities maintenance headquarters. $ 142 |$ 157 |$ 03 [12/31/13| 7/1/14
This information has been made publicly available by BPAon 11/13/2012 and does not contain Agency-approved Financial Information.
YIncludes capital projects authorized at the agency level since August 2007 *Direct capital costs exclude AFUDC and overheads
3Actual costs are project costs to date. “Contracts have not been awarded - cost estimates are confidential
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Capital Projects Anticipated to be Submitted for Agency Approval

January through June 2013

Capital Projects Estimated >$7 Million in Direct Costs

Project Title

Business
Unit

Total Cost
$Millions

Project Description

SPC Sustain Program FY14-15 Transmission $89.4  [Continuation of the System Protection and Control (SPC) sustain program to
implement the SPC asset strategy.

Bonanza new 230kV/115kV Substation Transmission --* New substation to meet load growth.

Interconnection of Thompson Falls Hydro Transmission - PPL Montana, LLC interconnection request for interconnection of 95 MW of existing

Project (G0314) hydro generation.

Maple valley and Keeler Static Var Transmission -* Replace obsolete and unseniceable protection and control systems.

Compensators

McNary 230kV Substation and CLR Transmission ¥ Add a second transformer at McNary substation to prevent transformer bank #1 from

Transformer Addition overloading due to inadvertent flows coming in from PacifiCorp's system.

Midway - Grandview 115kV Line rebuild Transmission --* Provide adequate thermal capacity needed for outage conditions and avoid violating
transmission planning standards.

Walla Walla Reinforcement Project Transmission -* Build a 115 kV line between the Walla Walla and Sacajawea 115 kV substations.

Paul Reactor Addition Transmission ¥ Add a reactor bank at Paul Substation in an expanded yard.

Grand Ronde Wind Interconnection (G0438) Transmission --* 125 MW wind generation interconnection.

Install spare transformers at wind generator Transmission --* Awoid potential outages due to transformer failure

projects

Fossil Substation STATCOM Addition Transmission -* Add a static compensator at the Fossil substation.

McNary 4160 and 480V Station Service Federal Hydro --* The station service power system at McNary is original equipment. It extends throughout

Replacement the powerhouse, as well as to several remote external loads. Due to age and condition,
the station service system is being replaced to maintain plant reliability.

IT Virtualization and Consolidation (IVC) IT $22.3 Implements server consolidation and virtualization for non critical business systems.
Replaces servers and storage thatis at or beyond end of life. Moves to new server
operating system. Improves management and monitoring capabilities

IT Disaster Recovery (ITDR) IT $13.0 Develop independent, eastside operating capability for all IT systems and processes that
support essential functions (the marketing and deliver of Federal hydroelectric power to
load in a reliable manner).

Ross Maintenance Headquarters Facilities --* New maintenance headquarters on Ross Complexto support Longview District business

needs.

This information has been made publicly available by BPA on 2/5/2013 and does not contain Agency-approved Financial Information.
* Contract has not been awarded - cost estimate is confidential
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Access to Capital Strategy

Don Carbonari
Acting Deputy Chief Financial Officer
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Financing Tools and Actions

Expanding transmission lease financing (50 percent)

Implementing the customer prepayment program (up to $500 million
for FY 2013 - 2015)

Implementing conservation third -party financing (about 70 percent
beginning in FY 2015)

Discussing with stakeholders a longterm, phased-in revenue financing
strategy

Prioritizing proposed capital investments to help inform decisions on
reductions or delays in capital investment to the extent needed

Reserve financing through anticipated accumulation of cash (AAC) to
the extent it is available in any given year

Transmission reserve financing of $15 million per year
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Strateqgy Implementation and Key Milestones

A Strategy Implementation

A
A

A

Ensuring that assumptions in the strategy are reasonable

Maximizing the likelihood of achieving the target usage of each tool as called for in
the strategy

At least annual reassessment of strategy to update assumptions and demonstrate
rolling 10-year sustainable capital access

A Key Milestones

A

o Do Do o Do Do

Transmission Lease FinancingEvaluate annually based on a variety of factors
(actual results to-date, lines of credit availability, property tax concerns, etc.)

Power Prepayment Program Evaluate future of the program based on the
December 2012 initial offering

Conservation Third-Party Financing Evaluate potential as regional discussions
proceed

Revenue Financing Strategy Evaluate potential as regional discussions proceed

Transmission Reserve Financing Determine whether $15 million remains the
appropriate assumption

Prioritization of Proposed Capital Investments. Evaluation after methodology is
developed and tested

Other Mechanisms Continue to explore other potential opportunities
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September Draft versus January Final Strateqy

Comments on the draft were generally neutral or supportive
Substance in the final remains unchanged

Responses to comments are addressed in the final and are for the
most part, clarifications rather than changes in the tools to be
implemented

Energy Northwest Debt for Projects 1/3
A Draft: Not planning to pursue debt extension

A FEinal: Not planning to pursue debt extension and would prefer not to
o May consider it as part of the ongoing assessment of strategy implementation
o BPA will simultaneously assess the costs and benefits of extending the debt
o Refinancing the debt would have to provide substantial benefits to ratepayers
0 Strategy does not assume debt extension

> v

p>X
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Prepay Results

Jon Dull
Manager, Debt and Investment Management
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December Results

A In December 2012, BPA accepted offers from four customers for

nearly $350 million in power prepayment to their existing power
sales agreements.

A Bids were made on blocks worth $50,000 per month, or a nominal
value of $9.3 million.

A BPA accepted offers at $6.8501 million for each of the 51 total blocks

sold.
AThis results in an imputed rate of
through treasury borrowing authority.

A The customero6s prepayments will b

monthly power bills through 2028.

A Resulting funds will be used to fund hydro related capital
l nvest ments at the Northwestos 31
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BOATT Automation

David Hanel
Supervisory Public Utilities Specialist

Michael Steigerwald
Public Utilities Specialist (Business Analyst)
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BOATT Automation Update

A Background:

A Following a lengthy regional customer engagement process under the BOATT
umbrella, BPAT filed an OATT with FERC on 3/29/12 seeking reciprocity.

A As part of the reciprocity filing, there are 6 automation -related changes identified
by BPAT that are needed to comply with FERC order 890.

A BPAT committed to completing these 6 automation efforts by April 2013.
A Status:

A 4 of 6 projects were dependent on a major upgrade of our core transmission
management system (webTrans 4.5). That upgrade was completed on-schedule at
the end of November 2012.

A Status of the projects:
V' Non-Firm Daily/Weekly/Monthly: Completed on-schedule September 28, 2012.
V' CF Resales/Redirects for shortterm: Completed on-schedule October 22, 2012.
¢ CF Resales/Redirects for longterm: On-track for end of February 2013.
¢ Posting Equivalent ATC: Ontrack for early March 2013.
¢ Simultaneous Submission Windows: Ontrack for late March 2013.
¢ Preemption/Competition: High risk for April 2013.
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Non -firm Product Offerings

A Background:

A FERC Order 890 requires Transmission Providers to offer norfirm service in
increments from one hour to one month.

A Previously, BPAT only offered nonfirm hourly service due to limited interest for
longer duration non-firm service.

A Under the reciprocity filing, BPAT was obligated to offer non-firm service in Daily,
Weekly, and Monthly increments.

A Status: Completed on September 28, 2012.

A The 3 new products were made available in BPAT webOASIS on 9/28/12 for
service starting 10/01/12.

A Interest in these products remains limited. There have been 50 requests and 14
reservations granted since the products were introduced.
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Conditional Firm Resales and Redirects

A Background:

A Reciprocity requires Transmission Providers to provide holders of Conditional Firm
service (mostly) the same rights as holders of Firm service, including the right to
perform Resales and Redirects.

A Previously, BPAT offered CF service, but without providing the ability for a
customer to Redirect or Assign their service to another party.

A Status:

A Short-term: Complete - On 10/22/12, BPAT enabled customers to Redirect and
Assign their CF service for durations of less than 12 months.

A Long-term: On-track - By the end of February 2013, BPAT will enable customers
to perform Redirects and Resales of CF service for durations more than a year.
o0 Arevised Business Practice has been posted for comment.
A Note: Some restrictions do apply for Resales:

0 Assignees of CF service must have a signed contract exhibit regarding Conditional Firm
service on file with BPAT prior to the Resale transaction.

o Customers may not aggregate Conditional Firm service (per FERC).
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Posting of Equivalent ATC

A Background:

A BPAT is required to post ATC on-toB&abOASI
interconnections; any POR/POD combination where service was
restricted/denied/curtailed in the past 12 months; or any POR/POD combination
requested by any customer.

A Currently, BPAT posts ATC for our managed paths and posts AFC for flowgates,
but does not post an ATC value for POR/POD network paths.

A What 6s Changing?

A Going forward, BPAT wi | | cal cul ate and |
for all POR/POD combinations used in the past year (about 2000 paths), as well
as any path requested in writing by a customer.

A New screens will be added to webOASIS. Data will be retained for 5 years.

A Posted ATC values are for information only. There will be no change to the
ATC/AFC that we are selling to.

A Status: On -track to be implemented in early March 2013.
A No Business Practice changes needed, but ATC ID will be updated.
A Vendor development is completed. BPAT testing underway.
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Simultaneous Submission Windows

A Background:

A FERC requires for any service for which
than timeo, all r e q u e-defined wsndolv must be gedtedvas t h |
submitted Asi multaneousl!l yo.

A What 6s Changing?
BPAT will implement a 5-minute SSW for all short-term Firm service. The change
will not apply to Non -firm or long -term Firm.

A

A The 5 minute window will start when the respective market opens (e.g., 10:00am
for hourly and midnight for all other services).

A

A

Such SSW requests will be prioritized by NERC priority, duration, and Pre
confirmation status rather than queue time.

Where the above priorities are equal, requests are then prioritized by a random
| ottery by customer (each customer wil|l

A Status: On -track to be implemented in late March 2013.
A Revised tariff filed with FERC specifyil
A Draft Business Practice has been posted for customer comment.
A Vendor development has begun.
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Short -term Preemption and Competition

A Background:

A FERC Order 890 specifies rules for awarding shortterm transmission capacity
based on duration and tier of service. Currently, BPAT awards short-term capacity
based on queue time alone.

A Whatos Changing: Significant changes
A Queue time will not be the primary basis for awarding short -term capacity.

A Confirmed capacity wil!|l now be Acondi ti
another request) for a period of time prior to the start of flow.

A Longer duration PTP requests will take priority over shorter duration PTP requests
that are Pending (Preemption).

A NT service of any duration will take priority over any PTP request or reservation
while in the conditional window (Preemption).

A Longer duration PTP requests can challenge shorter duration PTP reservations for
constrained capacity while in the condi
reservation will be given the Right of First Refusal (ROFR) to retain their confirmed
capacity by matching the duration of the challenger (Competition).

A Long-term Firm capacity that is Redirected into the short -term market will also be
subject to preemption/competition within the conditional window.
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Short -term Preemption and Competition (Continued)

A Plan and Approach:

A BPAT has had extensive customer engagement both regionally and with NAESB to
influence market rules to minimize disruption to the market.

A Approach is to implement Preemption and Competition for the Daily, Weekly, and
Monthly services only at this time. The Hourly market is out of scope for this
particular effort due to the volumes and complexities involved.

A Using standard conditional timing windows from the S&CP, an analysis of FY 2012
data shows that a ceiling of 0.6% of requests might have been subject to
Preemption/Competition. We believe the market risk is manageable.

A Status: High risk for April 2013

A Target is a phased implementation starting April 1 with all Daily, Weekly, Monthly
products activated by end of April 2013. This is a High risk schedule.

A Using vendoros Preemption and Competiti .
been applied to BPAT Production, but is currently disabled.

A Extensive internal testing effort is underway.

A Single point of contact has been identified for customer readiness. This includes
customer training, demos, and coordinated testing.

A Several mitigation efforts also underway, including Billing changes.
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Competition Impact: Hourly vs. Non -hourly

Hourly Market

Profile

Resale
2%

Redirects

78%

Competition

Competed
45%

Daily / Weekly / Monthly

Profile

Request Volume
40,000 -
35,000 -
30,000 -
25,000 -
20,000 |
Hourly ST Non-Hourly
(1 month) {1 year)

Redirects
35%

Competition
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The BPA Response Hurricane Sandy

Robin Furrer
VP, Transmission Field Services

Doug Hunter
Internal Operations Manager
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A

Timeline

Hurricane Sandy made landfall on October 29th, 2012.

Request to evaluate BPAOGs ability to supp
(DOE) October 31st, 2012.

BPA resources were identified and placed on ready October 31st, 2012.

BPA employee sent to provide Federal Emergency Management Agency (FEMA)
support November 1st, 2012.

FEMA mission assignment for BPA to provide Linemen support November 2, 2012.

BPA deployed from Joint Base Lewis McChord(JBLM) and Fairchild AFB Novembefd3
2012.

FEMA and JCP&L identified further support needs (substation crews and vegetation
crews) November 61, 2012.

JCP&L authorizes demobilization of vegetation crews on November 16",2012.

JCP&L authorizes demobilization of the TLM and sub crews would occur between
November 15th and November 18,

All personnel returned by November 22nd. 2012.
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The Storm

A Hurricane Sandy made landfall on October 29th, 2012 and affected
24 states

A The storm impacted much of the mid -Atlantic and New England

A Flooding, heavy rains, storm surge, and high winds that caused a great
deal of damage to infrastructure.

A At the height of the disaster, 8,511,251 customers were without electrical

power.

A The fAiNord6Eastero that foll owed
efforts and interrupted electrical power for an additional 150,276
customers.
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BPAOs Level OF Suppor

Employee sent to FEMA as a DOE Emergency Support Function

>

A Deployed under FEMA orders and operated independently for FEMA

™

Total deployment included106 personnel and 72 pieces of equipment

™

Transmission line maintenance employees and equipment

™

Substation maintenance personnel and equipment

™

Vegetation contractors and equipment

™

Management team and safety personnel
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Mobilization Personnel & Equipment

A BPA coordinated mobilization with multiple DOD, FEMA, and through
U. S. Air force, Northern Command (NORTHCOM) personnel.

A BPA Assets deployed via Air Force & Galaxy and G17 Globemasters
from both JBLM and Fairchild AFB.

A The mobilization process was a very involved and demanded long
hours and our crews were largely exhausted when they landed.
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On The Ground

On site BPA Management.

p>

p>X

Lodging and essential logistics.

p>

The initial coordination via FEMA and the private utilities.

p>

Crew safety
A Local safety rules
A BPA on site safety manager

A Materials support.

p>X

The overwhelming local appreciation
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The Trip Home & Closure

A BPA demobilization was accomplished using a combination of
personnel driving vehicles and commercial ground transportation

A Shift From FEMA To Jersey Central Power & Light
A Mutual assistance agreement
A Contract requirements for vegetation crews

A Reimbursement and closure of agreements
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Continuity of Operations at BPA

How is BPA preparing for a potential natural or man -made disaster?

Eric Heidmann
Manager, Continuity of Operations
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http://www.bpa.gov/goto/TheDayBefore
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http://www.bpa.gov/goto/TheDayBefore
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What are MEFs?

Mission Essential Functions
A Deliver power to load

A Market hydro power at the lowest possible cost
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Beyond the Plan
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How are we helping our employees and their
families prepare?
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Bonnevi /|l ebos Correctisrive A

Ryan Egerdahl
Transacting & Credit Risk Manager
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Briefing Objectives

A Discuss Corrective Action Program (CAP) Context & Objectives

r

A Discuss Scope of the CAP

r

A Provide Overview of the CAP Process

A Answer Questions
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Context

A Lack of Agency standard for analyzing the results of a project, program, incident

A In searching for a coordinated and systematic approach for the Agency, the following
activities were performed in developing a recommendation:
Assessment of current internal causal analysis capabilities

Leveraged lessons learned from implementing previous continuous improvement efforts

(ADF, Asset Management, Operational Excellence, Risk Management)
Benchmarked against other organizations (TVA, EN, DOE, and State of Washington)

Engaged an external RCA expert to provide training and consultation

Ve

A Management approved the creation of a centralized Corrective Action Program
(CAP)
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Program Objectives

A The objectives of the Corrective Action Program (CAP) are to have BPA
management, staff, and contractors know:
A when to perform investigations, such as root cause analyses,
what type of investigation protocol to employ,
how to perform it,
who will perform it,

how to report on the results, and

o o Do Do P>

how to develop, implement, and track corrective actions
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Scope of CAP

The Corrective Action Program process will be followed for all Level 1
events (condition, issue, problem, etc.), with the following exceptions:

A Employee health and safety events are handled by Safety Office process

A BPA will defer to Energy Northwest, the U.S. Bureau of Reclamation, and
the U.S. Army Corps of Engineers for all corrective action process activities

that take place within their organizations
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Diagram Purpose: To Highlight Key Elements of Each Corrective Action Program (CAP) Step for a Level 1 Engagement

1.Identinyvent> > 2. Causal Analysis> >

3. Design & Impleme
Corrective Action

> 2

= Effect_iveness > > 5. Close Out & Trenc>
Reviews

REPORT EVENT
Event statement is generated
(whao, what, where, when, how
much) and submitted on CAP
tracking system

DEFINE THE PROBLEM

Ensure there is a clear understanding
of the problem to ensure subsequent
activity is focused and productive

DESIGN

RRECTIVE ACTI
PLAN

'

CREATE A CHARTER

1. Team is formed and charter is
written to define scope, authority,
expectations, milestones, sponsors

2. CARB Chair review of charter

FEBRUARY 2013 QUARTERLY BUSINESS REVIEW

NDERSTAND THE BUSINE
PROCE

PLAN REVIEW AND APPROVAL

EFFECTIVENESS REVIEW

Independent analysis to determine
the effectiveness of the corrective
actions in resolving the event.

Step back and review the proc
that could have failed; establish
beginning and ending boundaries

!

IMPLEMENT AND DOCUMENT

PLAN

DOCUMENTATION REVIEW

Determine if corrective actions
achieved the desired results.

IDENTIFY P IBELE CAUSE
Identify what factors are more ar
less likely to have caused the
prablem

v

COLLECT DATA

Collect any type of information that

can be evaluated in order to improve

the probability of making a good
decision

!

ANALYZE DATA

Determine which of the causal
theories are correct and which are

not

COMPLETED AND
APPROVED REVIEWS
UPLOADED TO
TRACKING SYSTEM

EVENT REPORT CLOSURE

Notification that Event Report is
complete and ready for approval.
Event status changes to
complete.

TRENDING ANALYSIS

|dentified causes and
associated problems, trends,
or similar problems

The CAP Guide outiines the purpose of the Corrective Action Program, definifions and acronyms, the basic process
steps, roles and responsibilities, and additional reference information.

The CAFP Handbook provides more detailed sequential guidance, additional process detail, decision points, and
specific tools and technigues for completing of each process step during implementation.
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Appendix 1
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Report ID: 0020FY13
Requesting BL: CORPORATE BUSINESS UNIT

FCRPS Summary Statement of Revenues and Expenses
Through the Month Ended December 31, 2012

Run Date/Run Time: January 24,2013/ 06:04
Data Source: EPM Data Warehouse

Unit of measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 25%
A | B [ D | E <Note 1 F
FY 2012 FY 2013 FY 2013
Actuals: AeEs Rl Gase SOY Budget Current EQY Actuals:

Operating Revenues FYTD Forecast FYTD
1 Gross Sales (excluding bookout adjustment) <Note 3 798,141 | $ 3,241,564 $ 3,346,003 | $ 3,229,115 | $ 3,277,282 $ 815,335
2 Bookout adjustment to Sales (13,924) (61,972) - - (22,175) (22,175)
3 Miscellaneous Revenues 12,482 56,675 58,137 65,796 67,337 17,626
4 U.S. Treasury Credits 21,492 81,583 100,447 85,999 85,364 26,555
5 Total Operating Revenues 818,190 3,317,850 3,504,586 3,380,909 3,407,807 837,342

Operating Expenses

Power System Generation Resources
Operating Generation Resources
6 Columbia Generating Station 69,754 292,636 345,945 338,267 338,267 88,639
7 Bureau of Reclamation 19,710 89,005 119,891 132,391 132,391 24,929
8 Corps of Engineers 37,800 206,967 215,700 215,700 215,700 45,483
9 Long-term Contract Generating Projects 6,543 25,869 25,831 26,008 26,008 5,891
10 Operating Generation Settlement Payment 5,482 20,437 22,148 20,785 20,785 5,351
11 Non-Operating Generation 525 2,153 1,948 2,316 2,316 554
12 Gross Contracted Power Purchases and Augmentation Power Purch 58,571 205,350 164,905 119,364 144,672 62,379
13 Bookout Adjustment to Power Purchases (13,924) (61,972) - - (22,175) (22,175)
14 Exchanges & Settlements <Note 3 52,160 203,712 201,760 203,200 203,308 50,735
15 Renewables 7,672 33,912 37,958 37,956 38,140 5,538
16 Generation Conservation 10,427 37,505 47,850 47,850 47,850 7,087
17 Subtotal Power System Generation Resources 254,721 1,055,573 1,183,936 1,143,838 1,147,262 274,412
18 Power Services Transmission Acquisition and Ancillary Services - (3rd Party) <Note 2 12,698 51,274 55,035 55,035 55,135 12,465
19 Power Services Non-Generation Operations 18,671 79,794 90,210 89,537 89,141 18,688
20 Transmission Operations 28,235 121,792 133,590 131,248 130,829 29,848
21 Transmission Maintenance 26,439 135,377 150,831 153,278 152,962 31,490
22 Transmission Engineering 7,420 46,111 32,803 41,855 41,937 8,689
23 Trans Services Transmission Acquisition and Ancillary Services - (3rd Party) <Note 2 1,341 18,093 11,590 9,381 11,881 4,545
24 Transmission Reimbursables 1,986 8,241 9,914 9,682 5,837 3,812
25 Fish and Wildlife/USF&W/Planning Council/Environmental Requirements 75,343 279,641 281,129 282,067 282,951 72,876
BPA Internal Support

26 Additional Post-Retirement Contribution 8,622 34,486 35,641 35,064 35,064 8,910
27 Agency Services G&A 26,023 109,854 113,623 110,942 112,413 25,142
28 Other Income, Expenses & Adjustments (170) (216) - (2,297) (4,148) (157)
29 Non-Federal Debt Service 161,951 659,680 758,196 732,138 732,144 180,007
30 Depreciation & Amortization 97,831 389,097 432,451 408,383 408,383 103,890
31 Total Operating Expenses 721,111 2,988,798 3,288,949 3,200,151 3,201,791 774,617
32 Net Operating Revenues (Expenses) 97,079 329,052 215,637 180,759 206,016 62,725

Interest Expense and (Income)
33 Interest Expense 86,264 331,732 428,123 363,288 370,295 84,463
34 AFUDC (13,323) (45,845) (45,847) (46,810) (43,435) (11,810)
35 Interest Income (5,089) (43,587) (38,223) (28,760) (32,214) (4,652)
36 Net Interest Expense (Income) 67,852 242,301 344,053 287,718 294,646 68,001
37 |INet Revenues (Expenses) $ 29,227| $ 86,752 $ (128,416)| $ (106,960)| $ (88,630)|| $ (5,276)

<1 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices. These uncertainties
among other factors may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.

<2 The consolidated FCRPS Statement reduces reported Revenues and Expenses where between business line transactions occur, the most significant of which are for Transmission Acquisition and Ancillary Services.

<3 The Residential Exchange Program expenses reflect the Scheduled Amount of REP benefits payments established in the 2012 REP Settlement Agreement. The Scheduled Amount of REP benefit payments
incorporates a $76,537,617 reduction in REP benefits to provide Refund Amount payments to COUs. The Refund Amount returned to the COUs is reflected through a reduction in the Gross Sales amount.
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Report ID: 0060FY13

Requesting BL: POWER BUSINESS UNIT
Unit of Measure: $ Thousands

Through the Month Ended December 31, 2012
Preliminary/ Unaudited

Power Services Detailed Statement of Revenues and Expenses

Run Date\Time: January 24, 2013 06:05
Data Source: EPM Data Warehouse

% of Year Elapsed =

25%

A B C D <Note 1 E F
FY 2012 FY 2013 FY 2013 FY 2013
Actuals
Actuals Rate Case SOY Budget Current EOY Actuals per
Forecast
Forecast
Operating Revenues
1 Gross Sales (excluding bookout adjustment) <Note 2 $ 2,450,595 $ 2,501,672 $ 2,407,477 | $ 2,456,229 612,967 25%
2 Bookout Adjustment to Sales (61,972) - - (22,175) (22,175) 100%
3 Miscellaneous Revenues 26,412 26,335 27,181 28,549 6,550 23%
4 Inter-Business Unit 134,716 131,078 138,442 138,735 34,448 25%
5 U.S. Treasury Credits 81,583 100,447 85,999 85,364 26,555 31%
6 Total Operating Revenues 2,631,334 2,759,531 2,659,099 2,686,702 658,345 25%
Operating Expenses
Power System Generation Resources
Operating Generation
7 COLUMBIA GENERATING STATION 292,636 345,945 338,267 338,267 88,639 26%
8 BUREAU OF RECLAMATION 89,005 119,891 132,391 132,391 24,929 19%
9 CORPS OF ENGINEERS 206,967 215,700 215,700 215,700 45,483 21%
10 LONG-TERM CONTRACT GENERATING PROJECTS 25,869 25,831 26,008 26,008 5,891 23%
11 Sub-Total 614,477 707,367 712,366 712,366 164,943 23%
Operating Generation Settlements and Other Payments
12 COLVILLE GENERATION SETTLEMENT 20,437 22,148 20,785 20,785 5,351 26%
13 Sub-Total 20,437 22,148 20,785 20,785 5,351 26%
Non-Operating Generation
14 TROJAN DECOMMISSIONING 1,611 1,500 1,600 1,600 374 23%
15 WNP-1&4 O&M 542 448 716 716 181 25%
16 Sub-Total 2,153 1,948 2,316 2,316 554 24%
Gross Contracted Power Purchases (excluding bookout adjustments)
17 PNCA HEADWATER BENEFITS 2,935 2,704 2,704 3,207 1,160 36%
18 PURCHASES FOR SERVICE AT TIER 2 RATES 8,456 23,419 23,419 23,419 6,365 27%
19 OTHER POWER PURCHASES - (e.g. Short-Term) 194,065 72,632 93,241 118,046 54,854 46%
20 Sub-Total 205,456 98,755 119,364 144,672 62,379 43%
21 Bookout Adjustments to Contracted Power Purchases (61,972) - - (22,175) (22,175) 100%
Augmentation Power Purchases
22 AUGMENTATION POWER PURCHASES (107) 66,150 - . . 0%
23 Sub-Total (107) 66,150 - - - 0%
Exchanges & Settlements
24 RESIDENTIAL EXCHANGE PROGRAM <Note 2 203,712 201,760 203,200 203,308 50,735 25%
25 Sub-Total 203,712 201,760 203,200 203,308 50,735 25%
Renewable Generation
26 RENEWABLE CONSERVATION RATE CREDIT (18) - - - - 0%
27 RENEWABLES 34,036 38,142 38,140 38,140 5,677 15%
28 Sub-Total $ 34,018 |1 $ 38,142 | $ 38,140 | $ 38,140 5,577 15%
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Report ID: 0060FY13 Power Services Detailed Statement of Revenues and Expenses

Requesting BL: POWER BUSINESS UNIT
Unit of Measure: $ Thousands

Preliminary/ Unaudited

Through the Month Ended December 31, 2012

Run Date\Time: January 24, 2013 06:05
Data Source: EPM Data Warehouse

% of Year Elapsed =

25%

A B C D <nNote 1 E F
FY 2012 FY 2013 FY 2013 FY 2013
Actuals
Actuals Rate Case SOY Budget Current EOY Actuals per
Forecast
Forecast
Generation Conservation
DSM TECHNOLOGY $ 8 $ - -1s - $ 3 0%
CONSERVATION ACQUISITION 12,664 15,950 15,950 15,950 2,014 13%
LOW INCOME ENERGY EFFICIENCY 7,274 5,000 5,000 5,000 242 5%
REIMBURSABLE ENERGY EFFICIENCY DEVELOPMENT 2,435 11,500 11,500 11,500 1,018 9%
LEGACY 1,002 900 900 900 3 0%
MARKET TRANSFORMATION 14,138 14,500 14,500 14,500 3,807 26%
CONSERVATION RATE CREDIT (CRC) (17) - - - - 0%
Sub-Total 37,505 47,850 47,850 47,850 7,087 15%
Power System Generation Sub-Total 1,055,679 1,184,120 1,144,021 1,147,262 274,451 24%
Power Non-Generation Operations
Power Services System Operations
INFORMATION TECHNOLOGY 6,058 7,316 7,502 7,032 1,510 21%
GENERATION PROJECT COORDINATION 6,541 6,224 6,887 6,887 1,291 19%
SLICE IMPLEMENTATION 1,113 2,394 1,099 1,099 255 23%
Sub-Total 13,711 15,934 15,488 15,018 3,056 20%
Power Services Scheduling
OPERATIONS SCHEDULING 9,071 10,010 10,312 10,312 2,109 20%
OPERATIONS PLANNING 6,720 6,709 7,255 7,285 1,670 23%
Sub-Total 15,791 16,719 17,567 17,597 3,779 21%
Power Services Marketing and Business Support
POWER R&D 5,556 5,939 5,940 5,940 824 14%
SALES & SUPPORT 18,566 20,130 19,539 19,539 4,957 25%
STRATEGY, FINANCE & RISK MGMT 14,107 18,289 17,612 17,612 3,724 21%
EXECUTIVE AND ADMINISTRATIVE SERVICES 3,772 3,636 4,163 4,163 672 16%
CONSERVATION SUPPORT 8,416 9,608 9,272 9,272 1,931 21%
Sub-Total 50,417 57,602 56,527 56,527 12,109 21%
Power Non-Generation Operations Sub-Total 79,919 90,255 89,582 89,141 18,944 21%
Power Services Transmission Acquisition and Ancillary Services
PBL Transmission Acquisition and Ancillary Services
POWER SERVICES TRANSMISSION & ANCILLARY SERVICES 115,493 89,031 90,345 90,571 21,790 24%
3RD PARTY GTA WHEELING 48,721 52,891 52,891 52,891 11,817 22%
POWER SERVICES - 3RD PARTY TRANS & ANCILLARY SVCS 2,553 2,244 2,244 2,244 648 29%
GENERATION INTEGRATION / WIT-TS 9,101 12,968 12,968 12,968 2,170 17%
TELEMETERING/EQUIP REPLACEMT 5 51 51 51 1%
Power Srvcs Trans Acquisition and Ancillary Services Sub-Total 175,873 157,185 158,498 158,724 36,425 23%
Fish and Wildlife/lUSF&W/Planning Council/Environmental Req
BPA Fish and Wildlife
Fish & Wildlife 248,957 241,384 242,922 242,922 63,918 26%
USF&W Lower Snake Hatcheries 22,000 29,900 29,880 29,880 5,935 20%
Planning Council 9,240 10,355 10,355 11,239 3,110 28%
Fish and Wildlife/USF&W/Planning Council Sub-Total $ 280,197 || $ 281,639 283,157 | $ 284,041 || $ 72,963 26%
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Report ID: 0060FY13

Requesting BL: POWER BUSINESS UNIT
Unit of Measure: $ Thousands

Through the Month Ended December 31, 2012
Preliminary/ Unaudited

Power Services Detailed Statement of Revenues and Expenses

Run Date\Time: January 24, 2013 06:05
Data Source: EPM Data Warehouse|
% of Year Elapsed =

25%

A B C D <Note 1 E F
FY 2012 FY 2013 FY 2013 FY 2013
Actuals
Actuals Rate Case SOY Budget Current EOY Actuals per
Forecast
Forecast
BPA Internal Support
Additional Post-Retirement Contribution $ 17,243 || $ 17,821 | $ 17,243 | $ 17,243 || $ 4,455 26%)
Agency Services G&A (excludes direct project support) 52,789 52,662 52,586 53,170 11,772 22%
BPA Internal Support Sub-Total 70,032 70,483 69,829 70,413 16,227 23%
Bad Debt Expense 1,757 - - 2 2 100%)
Other Income, Expenses, Adjustments (1,650) - - 98%
Non-Federal Debt Service
Energy Northwest Debt Service
COLUMBIA GENERATING STATION DEBT SVC 101,519 100,172 92,203 92,203 22,947 25%|
WNP-1 DEBT SVC 284,923 249,288 237,437 237,437 55,862 24%
WNP-3 DEBT SVC 158,713 175,817 174,617 174,617 43,613 25%
Sub-Total 545,155 525,277 504,257 504,257 122,422 24%|
Non-Energy Northwest Debt Service
CONSERVATION DEBT SVC 2,687 2,377 2,610 2,610 665 25%
COWLITZ FALLS DEBT SVC 11,715 11,709 11,709 11,709 2,927 25%
NORTHERN WASCO DEBT SVC 1,751 2,224 1,927 1,927 482 25%
Sub-Total 16,153 16,309 16,247 16,247 4,075 25%|
Non-Federal Debt Service Sub-Total 561,308 541,586 520,504 520,504 126,497 24%
Depreciation 111,724 127,560 119,100 119,100 32,059 27%)
Amortization 87,562 86,767 92,303 92,303 23,067 25%
Total Operating Expenses 2,422,400 2,539,594 2,476,994 2,481,490 600,635 24%|
Net Operating Revenues (Expenses) 208,934 219,937 182,105 205,212 57,710 28%
Interest Expense and (Income)
Federal Appropriation 205,652 222,714 216,977 218,095 54,584 25%
Capitalization Adjustment (45,937) (45,937) (45,937) (45,937) (11,484) 25%
Borrowings from US Treasury 49,169 75,015 53,390 54,143 12,787 24%
Customer Prepaid Power Purchases - - - 7,310 - 0%
AFUDC (8,835) (13,592) (13,410) (13,935) (3,543) 25%
Interest Income (30,301) (16,756) (11,500) (17,007) (1,783) 10%
Net Interest Expense (Income) 169,748 221,444 199,520 202,669 50,560 25%
Total Expenses 2,592,149 2,761,038 2,676,514 2,684,159 651,195 24%
Net Revenues (Expenses) $ 39,185 ||$ (1,507)|$ (17,415)| $ 2543 || $ 7,150 281%
e —

<1 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices.
These uncertainties among other factors may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.
<2 The Residential Exchange Program expenses reflect the Scheduled Amount of REP benefits payments established in the 2012 REP Settlement Agreement. The Scheduled Amount of REP benefit

payments incorporates a $76,537,617 reduction in REP benefits to provide Refund Amount payments to COUs. The Refund Amount returned to the COUs is reflected through a reduction in the Gross
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Report ID: 0061FY13
Requesting BL: TRANSMISSION BUSINESS UNIT

Through the Month Ended December 31, 2012

Transmission Services Detailed Statement of Revenues and Expenses

Run Date/Time: January 24, 2013 06:06

Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 25%
A B C D <Note 1 E E
FY 2012 FY 2013 FY 2013 FY 2013
Actuals Rate Case | SOY Budget SUElE SO Actuals Actuals per
Forecast Forecast
Operating Revenues
Sales
Network
1 Network Integration $ 122,765 $ 132,022| $ 126,030 120,973 $ 32,471 27%
2 Other Network 376,535 410,898 390,992 392,185 93,979 24%
3 Intertie 77,120 78,299 79,223 79,580 18,925 24%
4 Other Direct Sales 214,548 223,112 225,393 228,314 56,994 25%
5 Miscellaneous Revenues 30,263 31,802 38,615 38,788 11,077 29%
6 Inter-Business Unit Revenues 143,909 93,888 103,067 103,726 30,190 29%
7 Total Operating Revenues 965,141 970,021 963,319 963,566 243,635 25%
Operating Expenses
Transmission Operations
System Operations
8 INFORMATION TECHNOLOGY 9,098 7,529 7,449 7,126 2,127 30%
9 POWER SYSTEM DISPATCHING 12,089 12,748 13,486 13,486 2,951 22%
10 CONTROL CENTER SUPPORT 13,646 14,498 14,583 14,585 3,595 25%
11 TECHNICAL OPERATIONS 3,816 8,623 5,029 5,029 918 18%
12 SUBSTATION OPERATIONS 21,947 21,735 21,634 21,635 5,141 24%
13 Sub-Total 60,595 65,133 62,181 61,861 14,732 24%
Scheduling
14 RESERVATIONS 4,064 1,109 5,466 5,466 1,110 20%
15 PRE-SCHEDULING 216 486 245 245 52 21%
16 REAL-TIME SCHEDULING 3,758 5,185 4,757 4,757 903 19%
17 SCHEDULING TECHNICAL SUPPORT 948 5,749 402 402 134 33%
18 SCHEDULING AFTER-THE-FACT 236 462 257 257 57 22%
19 Sub-Total 9,222 12,991 11,129 11,129 2,256 20%
Marketing and Business Support
20 TRANSMISSION SALES 2,787 3,362 3,089 3,089 658 21%
21 MKTG TRANSMISSION FINANCE 286 310 - (6) (6) 100%
22 MKTG CONTRACT MANAGEMENT 4,442 4,572 4,699 4,675 1,092 23%
23 MKTG TRANSMISSION BILLING 2,229 2,382 2,790 2,759 648 23%
24 MKTG BUSINESS STRAT & ASSESS 6,603 6,670 6,593 6,815 1,784 26%
25 Marketing Sub-Total 16,345 17,296 17,171 17,331 4,177 24%
26 EXECUTIVE AND ADMIN SERVICES 12,204 13,764 13,330 13,187 3,476 26%
27 LEGAL SUPPORT 3,034 3,227 4,057 4,057 583 14%
28 TRANS SERVICES INTERNAL GENERAL & ADMINISTRATIVE 13,995 11,949 14,456 14,455 2,439 17%
29 AIRCRAFT SERVICES 1,082 2,438 2,287 2,258 221 10%
30 LOGISTICS SERVICES 4,839 5,792 5,636 5,550 1,850 33%
31 SECURITY ENHANCEMENTS 475 1,001 1,001 1,001 116 12%
32 Business Support Sub-Total 35,630 38,170 40,767 40,507 8,684 21%
33 Transmission Operations Sub-Total $ 121,792]|$ 133,590 $ 131,248 130,829 || $ 29,848 23%
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Report ID: 0061FY13 Transmission Services Detailed Statement of Revenues and Expenses Run Date/Time: January 24, 2013 06:06

Requesting BL: TRANSMISSION BUSINESS UNIT Through the Month Ended December 31, 2012 Data Source: EPM Data Warehouse|
Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 25%
A B I C I D <Note 1] E S
FY 2012 FY 2013 FY 2013 FY 2013
Actuals Rate Case | SOY Budget CURERE (SO Actuals Actuals per
Forecast Forecast

Transmission Maintenance
System Maintenance

34 NON-ELECTRIC MAINTENANCE $ 25,900 $ 27,033 | $ 26,917 | $ 26,917 $ 7,031 26%
35 SUBSTATION MAINTENANCE 28,056 30,825 30,791 30,791 5,822 19%
36 TRANSMISSION LINE MAINTENANCE 24,984 26,664 26,198 25,856 5,919 23%
37 SYSTEM PROTECTION CONTROL MAINTENANCE 11,651 13,215 12,852 12,852 2,832 22%
38 POWER SYSTEM CONTROL MAINTENANCE 12,637 13,850 16,326 16,326 3,298 20%
39 JOINT COST MAINTENANCE 146 212 212 212 19 9%
40 SYSTEM MAINTENANCE MANAGEMENT 4,879 6,516 7,544 7,271 1,796 25%
41 ROW MAINTENANCE 5,243 25,256 8,438 9,419 1,504 16%
42 HEAVY MOBILE EQUIP MAINT (19) - 298 (300) -201%
43 TECHNICAL TRAINING 2,443 2,991 2,888 2,888 511 18%
44 VEGETATION MANAGEMENT 16,141 - 16,818 15,838 2,401 15%
45 Sub-Total 132,079 146,545 148,984 148,668 30,833 21%
Environmental Operations
46 ENVIRONMENTAL ANALYSIS 10 82 82 82 - 0%
a7 POLLUTION PREVENTION AND ABATEMENT 3,288 4,204 4,212 4,212 657 16%
48 Sub-Total 3,298 4,286 4,294 4,294 657 15%
49 Transmission Maintenance Sub-Total 135,377 150,831 153,278 152,962 31,490 21%)|

Transmission Engineering
System Development

50 RESEARCH & DEVELOPMENT 6,653 8,000 7,990 8,008 1,029 13%
51 TSD PLANNING AND ANALYSIS 12,734 11,895 14,699 14,584 3,665 25%
52 CAPITAL TO EXPENSE TRANSFER 11,765 4,072 4,072 4,072 548 13%
53 NERC / WECC COMPLIANCE 9,916 7,008 12,936 13,116 2,663 20%
54 ENVIRONMENTAL POLICY/PLANNING 1,188 1,828 1,776 1,775 301 17%
55 ENG RATING AND COMPLIANCE 3,855 - 382 382 483 126%
56 Sub-Total 46,111 32,803 41,855 41,937 8,689 21%
57 Transmission Engineering Sub-Total 46,111 32,803 41,855 41,937 8,689 21%

Trans. Services Transmission Acquisition and Ancillary Services
BBL Acquisition and Ancillary Products and Services

58 ANCILLARY SERVICES PAYMENTS 121,528 117,777 125,731 126,026 31,310 25%
59 OTHER PAYMENTS TO POWER SERVICES 9,536 9,362 9,363 9,362 2,340 25%
60 STATION SERVICES PAYMENTS 3,652 3,350 3,350 3,335 798 24%
61 Sub-Total 134,716 130,489 138,444 138,723 34,448 25%
Non-BBL Acquisition and Ancillary Products and Services
62 LEASED FACILITIES 4,419 4,224 4,200 4,200 1,000 24%
63 GENERAL TRANSFER AGREEMENTS (SETTLEMENT) 12,724 509 500 3,029 2,551 84%
64 NON-BBL ANCILLARY SERVICES 395 6,857 4,120 4,077 852 21%
65 TRANSMISSION RENEWABLES 555 - 561 576 142 25%
66 Sub-Total 18,093 11,590 9,381 11,881 4,545 38%
67 Trans. Srvcs. Acquisition and Ancillary Services Sub-Total 152,809 142,079 147,825 150,604 38,993 26%0

Transmission Reimbursables
Reimbursables

68 EXTERNAL REIMBURSABLE SERVICES 24,913 7,580 6,927 8,769 9,204 105%
69 INTERNAL REIMBURSABLE SERVICES 1,809 2,334 2,756 2,863 403 14%
70 Sub-Total 26,722 9,914 9,682 11,632 9,606 83%
71 Transmission Reimbursables Sub-Total $ 26,722 $ 9914 | $ 9,682 ]| $ 11,632 $ 9,606 83%
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Report ID: 0061FY13 Transmission Services Detailed Statement of Revenues and Expenses Run Date/Time: January 24, 2013 06:06
Requesting BL: TRANSMISSION BUSINESS UNIT Through the Month Ended December 31, 2012 Data Source: EPM Data Warehouse
Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 25%
A B | C | D <Note 1 E F
FY 2012 FY 2013 FY 2013 FY 2013
Actuals Rate Case | SOY Budget S EIISON Actuals Actuals per
Forecast Forecast
BPA Internal Support
72 Additional Post-Retirement Contribution $ 17,243 $ 17,8211 $ 17,821 | $ 17,821 (] $ 4,455 25%
73 Agency Services G & A (excludes direct project support) 57,065 60,961 58,357 59,244 13,370 23%
74 BPA Internal Support Subtotal 74,308 78,781 76,177 77,064 17,825 23%
Other Income, Expenses, and Adjustments
75 Bad Debt Expense 27) - - 1 1 100%
76 Other Income, Expenses, Adjustments (253) - - 23 24 101%
77 Undistributed Reduction - - (2,297) (4,175) - 0%
78 Depreciation 188,681 216,397 195,220 195,220 48,368 25%
79 Amortization 1,130 1,727 1,760 1,760 396 23%
80 Total Operating Expenses 746,650 766,122 754,748 757,858 185,239 24%
81 Net Operating Revenues (Expenses) 218,491 203,899 208,572 205,708 58,395 28%
Interest Expense and (Income)
82 Federal Appropriation 26,712 10,396 18,600 18,600 4,660 25%
83 Capitalization Adjustment (18,968) (18,968) (18,968) (18,968) (4,742) 25%
84 Borrowings from US Treasury 76,499 137,582 79,730 81,101 19,191 24%
85 Debt Service Reassignment 57,233 52,556 51,498 51,498 12,875 25%
86 Customer Advances 10,709 25,188 10,500 10,500 1,960 19%
87 Lease Financing 27,898 22,133 48,996 45,452 7,508 17%
88 AFUDC (37,010) (32,255) (33,400) (29,500) (7,771) 26%
89 Interest Income (13,293) (21,467) (17,260) (15,207) (2,869) 19%
90 Net Interest Expense (Income) 129,781 175,165 139,697 143,476 30,811 21%
91 Total Expenses 876,431 941,287 894,444 901,334 216,051 24%
92 |[Net Revenues (Expenses) $ 88,710||$ 28,734|$ 68875|$ 62,232||$ 27,584 44%
3 8 |
<1 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply
and wholesale market prices. These uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.
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4h10c Credits: FY2013

Estimated 4h10c FY13 Start 1st 2nd 3rd August Final
Credits Rate Of Quarter Quarter Quarter DOE Calculations
. Case v Certification
($ millions) ear
Power Purchases $137.0 $ 53.1 $ 50.3 $
H BP-12 R STDO03 A | Al | Credi
Caused by Operatlons for Case 70?/? forecasts StreefrtTl\Jf?ows CtOucat-D:eec,ItS
Fish & Wildlife average Oct-Sep Oct-Dec, forecasts
forecasts Jan-Sep
Jan-Sep
Expense $ 2410 | $ 2429 $ 242.9
F&W Program Software $ 18 $ 18 $ 18
Capital $ 50.0 $ 67.1 $ 67.1
Total | $ 429.8 $ 365.0 $ 362.2
Credit (22.3%) | $ 958 | $ 81.4 $ 80.8

Comments on the Power Purchase Forecasts:
For the Rate Case we estimated a 4(h)(10)(C) credit for each of the 70 historic water years in the Rate

>\

Case study and used the average of these estimates. The credit can vary significantly each year; for
instance, the 70 years of WP-12 estimates ranged from $70 million to $240 million.

>\

For Start-of-year we estimated power purchases based on ESP forecasts from Study 03, the forecasted

actual generation was similar to the average rate case generation, but prices were significantly lower.

>\

we forecasted Jan-Sep based on ESP forecasts.

>\

Sep.
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For 15t Quarter we forecasted power purchases for Oct-Dec based on actual generation and prices, and

For 2"d Quarter we will have actual credits calculated for Oct-Dec, and we will update forecasts for Jan-
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COMPOSITE COST POOL TRUE-UP TABLE

T -FY 2013
FY 2013 Rate Rate Case
@1 Forecast Case Forecast Difference
(S000) ($000)
1 | Operating Expenses
2 Fower System Generation Resocurces
3 Operating Generation -]
4 COLUMBLA GEMERATING STATIOMN (WHNP-2) -] 338287 B 345045 "%  (7.G78}]
5 BUREAU OF RECLAMATION - 132387 3 118.281 !
8 CORPS OF ENGINEERS 5 215700 5 2115700 % -
B LONG-TERM CONTRACT GENERATING PROJECTS ] 26,008 3 25,832 % 177
a Sub-Total 5 712,266 § TO7,268 % 4,998
10 Operating Generation Settlement Payment and Other FPayments
11 COLVILLE GENERATIOMN SETTLEMENT 3 20,785 % 22,148 3 {1,383)
12 SFOFANE LEGISLATION SETTLEMENT 5 - % -5 -]
13 Sub-Total 3 20,785 ¥ T2 148§ (1,569
14 MNon-Operating Generation - |
15 TROJAN DECOMMISSIONING 3 G000 % 1.500 "% 100 |
16 WNP-183 DECONMMISSIONING E 718 % 448 % 288
17 Sub-Total 5 2,316 $ 1,948 § 368
18 Gross Confracted Power Purchases
18 FHNCA HEADWATER BENEFITS 5 3207 B 2704 § 503
20 HEDGING/MITIGATION [omit except for those assoc. with augmeniation) 3 - F
GROSS5 OTHER POWER PURCHASES (omit. except for those assoc. with Designated BFA System
21 Obligations or Designated BPA Contract Purchases 3 (3.314) S - 3 (3,314}
22 Sub-Total 5 (10¥) % a4 % {2,811)
23 EBookout Adjustment to Power Purchases [omit) ]
24 Augmentation Power Purchases [omit - calculated below)
25 AUGMENTATION POWER PURCHASES
26 Sub-Total 3 - % - 3 -
27 Exchanges and Settlements
28 RESIDENTIAL EXCHANGE PROGRAM (REP) ] 203,30 ® 201,760 ~F 540
28 REP ADMINISTRATION COSTS (actuals are included under strategy and executive below) 3 - % BES % [£:1-1=1]
30 OTHER SETTLEMENT S 5 - § -5 -]
31 Sub-Total 5 203,308 % L T L 3 [-:E
32 Renewable Generation -}
33 RENEWABLES RE&D (moved to Power R&D after rate case) 3 5938 3% {5,839)
34 Contra expense for unspent GEP revenues remaining at end of FY 2011 El (2,793) % (2,825} 3 {1,168}
35 RENEWABLES (excludes Klll) 3 28645 3 28,145 % 501
36 Sub-Total 5 24,852 % 21,453 % {&,6086)
ar Generation Conservation
EL] GEMERATION COMNSERWVATION R&D (moved o Power RE&ELD afier rate case) 5 - 5% - ]
30 DSM TECHMOLOGY - oy % - % (%]
40 COMNSERVATION ACQUISITION 5 15,850 % 15850 "% - |
41 LOW INCOME WEATHERIFATION & TRIBAL 3 5000 % 5000 3% -
42 ENERGY EFFICIENCY DEVELOPMENT 5 11,500 % 11,500 % -
43 LEGACY 3 oo % 200 % -
44 MARKET TRANMSFORMATIOMN 5 14,500 5 14,500 % -
45 Sub-Total 5 47,850 % A7 B50 % -
45 Conservation Rate credit [CRLC) 5 - % - F - ]
47 Fower System Generation Sub-Total § 1011271 % 1,016,121 ~§  (4,750)]
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COMPOSITE COST POOL TRUE-UP TABLE

GT-F7 2073
FY 2013 Rate Rate Case
@1 Forecast Case Forecast Difference
(5000} (S000)
48
44 Power Mon-Generation Operations
50 Power Services System Operations
51 EFFICIENCIES PROGRAM (moved to Power R&D after rate case) £ - F -
el PS5 SYSTEM OPERATIONS R&D (moved io Power L&D aner rate case) % - F
53 INFORMATION TECHMOLOGY 5 T.032 % 7316 § (284)
54 GEMERATION PROJECT COORDINATION 5 6.B87 § 5818 § a8
55 SLICE IMPLEMEMNTATIOMN 5 1,088 % 2304 & (1,285)
55 Sub-Total 3 15,018 % 15629 % {611)
57 Fower Services Scheduling
L] OFPERATIOMS SCHEDULIMG 3 10,372 % 10010 % 307 |
50 PS5 SCHEDULING RE&D (moved to Power R&LD after rate case) 5 - F -
a0 OFPERATIONS PLAMNIMNG 5 T.285 § 6,708 "% 579 |
81 Sub-Total 3 17,597 % 16,719 % 878
62 FPower Services Marketing and Business Support
63 POWER R&D (forecast includes all the R&D items) ] 5.840 5 5,840
G4 SALES & SUPPORT 5 18,538 % 20,130 % (581)
85 STRATEGY, FINANCE & RISK MGMT (actuals will include a part of REF admin costs) 5 17,812 % 17412 % 188
85 EXECUTIVE AND ADMIMISTRATIVE SERVICES (actuals will include a part of REF admin costs) 3 ERLER. 3.550 ¥ g13
a7 CONSERVATION SUPPORT 3 BITE % 98686 "%  414]]
68 Sub-Total 3 96,047 ¥ BU.TI8 ¥ o, 48
68 Fower Mon-Generation Operations Sub-Total 3 89141 % T3 126 ¥ &, 015
70 Power Services Transmission Acquisition and Ancillary Services - ]
71 F5 Transmission Acquisition and Ancillary Services
72 POWER SERVICES TRANSMISSION & AMNCILLARY SERVICES
T3 Transmission costs for Designated BPA System Obligations (not subject to True-Up) 3 31,707 ¥ 3NTOT F
T4 3RD PARTY GTA WHEELING 5 2,891 % 52,881 %
75 FOWER SERVICES - 3RD PARTY TRANS & AMCILLARY SVCS [omit) -]
78 GEMERATION INTEGRATION (WIT expense included) 3 12068 % 8700 "% 4750
7T WIND [NTEGRATION TEAM 5 - 3 4,258 "% 3.250)
T7H TELEMETERING/EQUIF REPLACEMT 5 51T % 5 F - |
7o Power Services Trans Acquisition and Ancillary Serv Sub-Total 3 97,617 % 97617 % [
60 Fish and Wildlife/USF&W/Flanning CouncillEnvironmental Req -]
B1 BFA Fish and Wildlife {includes FEW Shared Services)
B2 Fish & Wildlife 5 242822 § 241,384 5 1.538
B3 USF&W Lower Snake Hatcheries 3 28,880 % 28,800 % (20
B4 Flannimg Council 3 11,238 % 10,355 "% B84 |
BS Environmental Requirements 1 - % s "F (a05)|
BE Fish and Wildlife lUSE&W/Flanning Council Sub-1 otal T Ze4.041 % 0,04 % z.oar
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COMPOSITE COST POOL TRUE-UP TABLE
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